



STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	2
-----------	--	-----------------	-----	------------------	---

Project Location	Bituminous Chip Seal – Various Locations				
Local Agency	City of Marshall Public Works	Local Project No.	ST-001-2023		
Contractor	Allied Blacktop Company	Contract No.	ST-001-2023		
Address/City/State/Zip	10503 89th Avenue North / Maple Grove / MN / 55369				
<b>Total Change Order Amount \$</b>	<b>(\$59,932.65)</b>				

*Final Reconciling Change Order*

<b>Estimate Of Cost:</b> (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or – Quantity	+ or – Amount \$
2356.606	BITUMINOUS MATERIAL FOR SEAL COAT	GAL	\$4.65	-9486	(\$44,109.90)
2356.609 /00020	SEAL COAT AGGREGATE (FA-2)	TON	\$54.75	-289	(\$15,822.75)
<b>Net Change this Change Order</b>					<b>(\$59,932.65)</b>

<b>Due to this change, the contract time:</b> (check one)	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: Eric Hanson Date: 9/1/2023  
 Print Name: Eric Hanson Phone: 507-537-6774

Approved by Contractor:  Date: 9/5/23  
 Signature

Print Name: Brent Capistrant