



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Presenter:</b>	Jason Anderson
<b>Meeting Date:</b>	Tuesday, September 26, 2023
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project ST-004: Halbur Road Reconstruction Project - Consider Change Order No. 6 (Final) and Acknowledgement of Final Pay Request (No. 7)
<b>Background Information:</b>	<p>This project consisted of: reconstruction and utility replacement on Halbur Road from Michigan Street to Erie Road (CR 33); sanitary sewer and storm sewer was replaced and the bituminous road surface was replaced with a new concrete surface.</p> <p>The items on Change Order No. 6 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications. Attached is a copy of Final Pay Request (No. 7) in the amount of \$11,227.07.</p>
<b>Fiscal Impact:</b>	Change Order No. 6 (Final) results in a contract decrease in the amount of \$(46,776.17) and the final contract amount was \$1,122,707.21. The original contract amount was \$1,142,009.72, a total contract net decrease of \$(19,302.51).
<b>Alternative/ Variations:</b>	No alternative recommended.
<b>Recommendations:</b>	that the Council approve Change Order No. 6 (Final), resulting in a contract decrease in the amount of \$(46,776.17) and acknowledge Final Pay Request (No. 7) in the amount of \$11,227.07 for the above-referenced project to Duininck, Inc. of Prinsburg, Minnesota.