

CHANGE ORDER FORM

NO.: 1

Owner:	City of Marshall, Minnesota	Owner's Project No.:	WW-005
Engineer:	Bolton & Menk, Inc.	Engineer's Project No.:	OM2.130044
Contractor:	Rubin Construction LLC	Contractor's Project No.:	
Project:	Highway 23 Lift Station Improvements - 2024		
Contract Name:	Highway 23 Lift Station Improvements – 2024		
Date Issued:	November 14, 2024	Effective Date of Change Order:	November 14, 2024


The Contract is modified as follows upon execution of this Change Order:


Description:

Contract values modified to reflect unused portion of contract allowance

Attachments:
None

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>297,200.00</u>	Original Contract Times: Substantial Completion: _____ Ready for final payment: _____
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order] : \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order] : Substantial Completion: _____ Ready for final payment: _____
Contract Price prior to this Change Order: \$ <u>297,200.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____
Decrease this Change Order: \$ <u>17,663.33</u>	[Increase] [Decrease] this Change Order: Substantial Completion: _____ Ready for final payment: _____
Contract Price incorporating this Change Order: \$ <u>279,536.67</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____

Recommended by Engineer (if required)
By: 
Title: Water/Wastewater Principal Engineer
Date: 11/14/2024

Accepted by Contractor

CFO
11/19/2024

Authorized by Owner
By: _____
Title: _____
Date: _____

Approved by Funding Agency (if applicable)
By: _____
Title: _____
Date: _____

This document is a MODIFIED version of EJCDC® C-941, Copyright© 2018 by NSPE, ACEC, and ASCE. All rights reserved.