



CITY OF MARSHALL AGENDA ITEM REPORT

Meeting Date:	Tuesday, November 26, 2019
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project Z73: Country Club Drive Reconstruction Project - Consider Change Order No. 3 (Final) and Acknowledgement of Final Pay Request No. 6.
Background Information:	<p>The project consisted of watermain, sewer main, and storm sewer replacement on Country Club Drive between South 4th Street and South 2nd Street and street patching on South 4th Street and South 2nd Street. All utilities were replaced, including watermain, sanitary sewer, and storm sewer on Country Club Drive. This was a utility only project not road reconstruction.</p> <p>The items on Change Order No. 3 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction. Each individual line item is shown on the spreadsheet attached to the change order.</p> <p>All work has been completed in accordance with the specifications.</p>
Fiscal Impact:	<p>Change Order No. 3 (Final) results in a contract increase in the amount of \$6,202.84 and a total contract amount of \$422,363.34. The original contract amount was \$408,462.50.</p> <p>The final payment, including release of retainage, will be funded from Surface Water Management Utility Fund, Wastewater, and Marshall Municipal Utilities.</p>
Alternative/ Variations:	No alternative actions recommended.
Recommendations:	that the Council approve Change Order No. 3 (Final), resulting in a contract increase in the amount of \$6,202.84 and acknowledge Final Pay Request (No. 6) in the amount of \$5,898.00 for the above-referenced project to D&G Excavating, Inc. of Marshall, Minnesota.