



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Meeting Date:</b>	Tuesday, November 26, 2019
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project Z70-2: South High Street/South Whitney Street (100 & 200 Block) Alley Improvement Project - Consider Change Order No. 1 (Final) and Acknowledgement of Final Pay Request No. 1.
<b>Background Information:</b>	<p>The project consisted of the installation of new storm sewer main and requested private storm sewer services within and adjacent to the alley lying between the west side of South Whitney Street and the east side of South High Street, between the north line of East Marshall Street and the south line of East College Drive.</p> <p>The items on Change Order No. 1 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction. Each individual line item is shown on the spreadsheet attached to the change order.</p> <p>All work has been completed in accordance with the specifications.</p>
<b>Fiscal Impact:</b>	<p>Change Order No. 1 (Final) results in a contract decrease in the amount of \$10,050.00 and a total contract amount of \$31,750.00. The original contract amount was \$41,800.00.</p> <p>The final payment, including release of retainage, will be funded from Surface Water Management Utility Fund and special assessments.</p>
<b>Alternative/Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that the Council approve Change Order No. 1 (Final), resulting in a contract decrease in the amount of \$10,050.00 and acknowledge Final Pay Request (No. 1) in the amount of \$31,750.00 for the above-referenced project to Towne & Country Excavating LLC of Garvin, Minnesota.