



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Meeting Date:</b>	Tuesday, November 26, 2019
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project Z74: Huron Road/Superior Road Reconstruction Project - Consider Change Order No. 3 (Final) and Acknowledgement of Final Pay Request No. 5.
<b>Background Information:</b>	<p>The project consisted of watermain replacement on Huron Road between Superior Road and TH 59 and reconstruction on Superior Road from Huron Road to CSAH 33. All utilities were replaced, including watermain, sanitary sewer, and storm sewer on Superior Road and watermain replacement only on Huron Road.</p> <p>The items on Change Order No. 3 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction. Each individual line item is shown on the spreadsheet attached to the change order.</p> <p>All work has been completed in accordance with the specifications.</p>
<b>Fiscal Impact:</b>	<p>Change Order No. 3 (Final) results in a contract decrease in the amount of \$3,883.47 and a total contract amount of \$788,209.53. The original contract amount was \$787,018.00.</p> <p>The final payment, including release of retainage, will be funded from Surface Water Management Utility Fund, Wastewater, Marshall Municipal Utilities and special assessments.</p>
<b>Alternative/Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that the Council approve Change Order No. 3 (Final), resulting in a contract decrease in the amount of \$3,883.47 and acknowledge Final Pay Request (No. 5) in the amount of \$38,758.78 for the above-referenced project to R&G Construction Co. of Marshall, Minnesota.