

SECTION 00991 – CHANGE ORDER

(Instructions on reverse side)

No. 2

PROJECT: Wastewater Treatment Improvements

DATE OF ISSUANCE: December 10, 2021

EFFECTIVE DATE: December 10, 2021

OWNER: City of Marshall, MN

ENGINEER'S Project No.: T22.115360

CONTRACTOR: Magney Construction Inc.

ENGINEER: Bolton & Menk Inc.

You are directed to make the following changes in the Contract Documents.

Description:

Modification of Final Contract Price

Reason for Change Order:


Final Contract price is modified to reflect unused portion of the contract allowances.

Attachments: (List documents supporting change)

None

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
<u>\$14,074,300.00</u>	Substantial Completion : days or dates
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u>	Ready for final payment : days or dates
<u>\$0</u>	Net changes from previous Change Orders No. ___ to No. ___
Contract Price Prior to this Change Order	<u>0</u> days
<u>\$14,074,300.00</u>	Contract Times prior to this Change Order
Net Decrease (Increase/Decrease/No Change) of this Change Order	Substantial Completion : days or dates
<u>\$26,609.74</u>	Ready for final payment : days or dates
Contract Price with all approved Change Orders	Net Increase/of this Change Order
<u>\$14,047,690.26</u>	days
	Contract Times with all approved Change Orders
	Substantial Completion : days or dates
	Ready for final payment : days or dates

RECOMMENDED:

By: 
Engineer (Authorized Signature)


Date: 12-10-2021

APPROVED:

By: _____
Owner (Authorized Signature)

Date: 01-11-2022

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 12-13-21

EJCDC No. 1910C8-B (1990 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.

CHANGE ORDER

INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect Contract Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of accumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed, any effect of a Change Order thereon should be addressed.

For supplemental instructions and monitor changes not involving a change in the Contract Price or Contract Times, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer initiates the form, including a description of the changes involved and attachment based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Contractor for approval. After approval by Contractor, all copies should be sent to Owner for approval. Engineer should make distribution of executed copies after approval by Owner.

If a change only applies to Contract Price or to Contract Times, cross out the part of the tabulation that does not apply.