



## CITY OF MARSHALL AGENDA ITEM REPORT

<b>Meeting Date:</b>	Tuesday, July 13, 2021
<b>Category:</b>	NEW BUSINESS
<b>Type:</b>	ACTION
<b>Subject:</b>	Project Z78: Storm Structure Outfall Improvements Project – Change Order No. 1 (Final) and Acknowledgement of Final Pay Request No. 2.
<b>Background Information:</b>	<p>The items on the Change Order No. 1 (Final) for the above-referenced project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications.</p>
<b>Fiscal Impact:</b>	<p>Change Order No. 1 (Final) results in a contract decrease in the amount of \$562.20 and a total contract amount of \$48,795.90. The original contract amount was \$49,358.10.</p> <p>The project was originally included in the 2020 CIP. We did not complete the project in 2020 due to US Army Corps of Engineers permitting concerns. The project was carried over into the 2021 CIP and is funded by the Surface Water Management Utility.</p>
<b>Alternative/ Variations:</b>	No alternative actions recommended.
<b>Recommendations:</b>	that Council approve Change Order No. 1 (Final) with R&G Construction Co. of Marshall, Minnesota, resulting in a contract decrease in the amount of \$562.20 and acknowledgement of Final Pay Request (No. 2) in the amount of \$487.96 for the above-referenced project.