



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	1
-----------	--	-----------------	-----	------------------	---

Project Location	Various Locations				
Local Agency	City of Marshall Public Works	Local Project No.	Z50-2021		
Contractor	Asphalt Preservation Company Inc.	Contract No.	Project: Z50-2021		
Address/City/State/Zip	22923 N Pearl Lake Rd / Detroit Lakes / MN / 56501				
Total Change Order Amount \$	(\$12,821.07)				

Final Reconciling Change Order

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2356.605	BITUMINOUS MATERIAL FOR SEAL COAT	GAL	\$4.17	-2966	(\$12,368.22)
2356.609	SEAL COAT AGGREGATE (FA-2)	TON	\$1.00	-452.85	(\$452.85)
Net Change this Change Order					(\$12,821.07)

Due to this change, the contract time: (check one)

<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: *Fessie*

Print Name: *Fessie*

Approved by Contractor: *A. Marquis*

Print Name: Averde Marquis

Dekn

Phone:

Date: 06/22/2021

Phone: 218-689-4992

Date: *6/18/2021*