

CHANGE ORDER NO. 003

Owner: City of Mauston Owner's Project No.: 00044084
 Engineer: MSA Professional Services Engineer's Project No.: 00044088
 Project: Wastewater Treatment Facility Upgrade
 Date Issued: 12/13/2023 Effective Date of Change Order: 09/12/2025

The Contract is modified as follows upon execution of this Change Order:


Description:

Clean wet well, use simulated wood plastic siding on main lift station building, change in sluice gate scope of work, blower building roof replacement, air relief valves installed on influent pumps, garage catch basin drain replacement, infill cavity under garage floor and replace floor, grout inject basement walls in Lab/Office building, adjust influent manhole cover elevation

Attachments:

RFCO response to RFP 002, RFCO for main lift siding, RFCO response to RFP 003, RFCO response to RFP 005, RFCO response to RFP 006, and a RFCO for T&M for the influent pump ARVs, RFCO for T&M for manhole adjustments

Change in Contract Price	Change in Contract Times
Original Contract Price:	Original Contract Times:
\$ 7,694,375.00	Substantial Completion: July 31, 2025
	Ready for final payment: December 30, 2025
{Increase} {Decrease} from previously approved Change Orders No. 1 to No. 2	{Increase} {Decrease} from previously approved Change Orders No. 1 to No. {Number of previous Change Order} :
\$ 381,897.20	Substantial Completion:
	Ready for final payment:
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ 7,312,477.80	Substantial Completion: July 31, 2025
	Ready for final payment: December 30, 2025
DECREASE of this Change Order:	No change this Change Order:
\$ 315,128.98	Substantial Completion: July 31, 2025
	Ready for final payment: December 30, 2025
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ 6,997,348.82	Substantial Completion: July 31, 2025
	Ready for final payment: December 30, 2025

Recommended by Engineer (if required) By: <u></u> Title: <u>Project RPR</u> Date: <u>9/12/2025</u> <u>Authorized by Owner</u> By: _____ Title: _____ Date: _____	Accepted by Contractor <u></u> <u>CEO</u> <u>10/7/25</u> <u>Approved by Funding Agency (if applicable)</u> By: _____ Title: _____ Date: _____
---	---