



Adding Value to Everything We Do

Market & Johnson, Inc. 1652 Lakeshore Drive La Crosse, WI 54603 Ph. 608.784.5000 Fax. 608.782.7873

CHANGE ORDER REQUEST (COR)

TO: River Architects, Inc.
740 7th Street N
La Crosse, WI 54601

DATE: March 18, 2026

RE: Change Order Request (COR) #25
Hatch Public Library
RA Proj. No. 1560
FFP Grant #24-18

ATTN: Jeff Treader

DESCRIPTION OF CHANGE: Carpet demo and carpet tile install in the 115 work room

REQUESTED BY WHOM: Owner

COST OF WORK:

Changes to Market & Johnson's Scope of Work (see attached breakdown).....	\$1,041.11
OVERALL CHANGE TO PROJECT	\$1,041.11

TIME: The Contract Time will be unchanged by zero days for this change.

COMMENTS / ADD'L NOTES

This proposal may be withdrawn by us if not accepted within 30 calendar days.

Sincerely,

MARKET & JOHNSON, INC.

Sam Furtak
Project Manager

Enclosures
cc: Tusker

If you would like us to proceed with this work prior to a formal change order being processed, please check the accepted box, sign and return. If accepted, this will be included on a future change order.

Accepted **Not Accepted**

Signature _____ Date _____

