

CHANGE ORDER NO.: 01

Owner: City of Mauston Owner's Project No.:
 Engineer: MSA Professional Services Engineer's Project No.: 00044092
 Contractor: A-1 Excavating Contractor's Project No.: 25-020
 Project: Eastside Utility Extension Project
 Contract Name: Eastside Utility Extension Project
 Date Issued: April 22, 2025 Effective Date of Change Order: 08/20/2025

The Contract is modified as follows upon execution of this Change Order:

| Description | Change in Contract Price | Change in Contract Times |
|--|-----------------------------|-----------------------------|
| Bend, 6-inch | \$625.00 | NA |
| Remove/Repour Bench in MH A | \$600.00 | NA |
| 1 inch Air Relief/Bleeder Valve Assembly | \$1,945.74 | NA |
| Hydrant Extensions | \$1,831.50 | NA |
| Remove and Salvage Hydrant | \$3,000.00 | NA |
| Final Contract Adjustment Per Quantities Installed | (\$15,207.20) | NA |
| Total | (\$7,204.96) | NA |

Attachments: None.

| Change in Contract Price | Change in Contract Times |
|---|--|
| Original Contract Price: \$ 370,718.00 | Original Contract Times: Substantial Completion: No change Ready for final payment: No change |
| [Increase] [Decrease] from previously approved Change Orders No. N/A to No. N/A: \$ N/A | [Increase] [Decrease] from previously approved Change Orders N/A to N/A [Number of previous Change Order] : Substantial Completion: N/A Ready for final payment: N/A |
| Contract Price prior to this Change Order: \$ 370,718.00 | Contract Times prior to this Change Order: Substantial Completion: N/A Ready for final payment: N/A |
| Decrease this Change Order: \$ 7,204.96 | [Increase] [Decrease] this Change Order: Substantial Completion: N/A Ready for final payment: N/A |
| Contract Price incorporating this Change Order: \$ 363,513.04 | Contract Times with all approved Change Orders: Substantial Completion: N/A Ready for final payment: N/A |

Recommended by Engineer (if required)
 By: Raine Dauter
 Title: Operations Leader
 Date: 8/21/2025

Accepted by Contractor
[Signature]
 A.M.
 8/22/25

| | Authorized by Owner | Approved by Funding Agency (if applicable) |
|--------|---------------------|--|
| By: | | |
| Title: | | |
| Date: | | |