

Project Updates

Beach Groin Renourishment Project

- Design is finalized and submitted for Permitting.
- Permits received from FDEP, under review with Pinellas County and Army Corp.

Area 3 – E Parsley, W Parsley, Marguerite, A Street, B Street, and Lynn Way. Roadway and Drainage improvement Project.

- Working on final comments from FDOT
- Placing out to bid by August 2023

Area 5- 131st Ave E and 129th Ave Roadway and Drainage improvement Project

- Engineering Scope approved by the BOC and in Engineering

Area 6a- Municipal Dr., Harbor Dr., 1st St. E., 2nd St. E., 153rd Ave., 154th Ave., & 155th Ave. Roadway and Drainage Improvements

- Engineering Scope approved by the BOC and in Engineering

Gulf Lane and Beach Access roadway and drainage improvements

- The project will consist of Milling and resurfacing Gulf Lane along with 135th to 130th Beach access parking lots and improving the stormwater drainage.
- RFP closed May 11th and will be discussed at the May 24th BOC workshop
- Final approval of the contract and acceptance of the Bid to be placed on the June 14th BOC agenda.

Gulf Blvd Utility Undergrounding

- Binding Cost Estimate (BCE) from Duke Energy received and under review for cost to decrease. While materials are underway.
- Task 2 – Construction management and Construction approved by the BOC September 14th.

FDOT Bridge Repair Project

Updates can be found at: [439565-1-52-01 SR 699/Gulf Blvd Bridge Maintenance over John's Pass \(fdottampabay.com\)](https://www.fdot.com/439565-1-52-01-SR-699/Gulf-Blvd-Bridge-Maintenance-over-John's-Pass)

- This project will provide routine maintenance to the lighting and moveable parts of the John's Pass bridges.
- Construction is anticipated to begin in the spring of 2022 and be complete in the fall of 2023.
 - Construction Manager – Matt Kappler 727-575-8300 matthew.kappler@dot.state.fl.us

FDOT Gulf Blvd Water leak near 148th

- FDOT has design plans to create an underdrain and connect it to their existing storm that runs down Gulf Blvd.
- FDOT has signed a contract with Ajax.
- Ajax has placed the order for materials, material lead times are 3-5 months due to specialty items.