

Draft Deliverables and Status:

<b>Element</b>	<b>Status</b>	<b>Start</b>	<b>Due Dates</b>
Land Use	Not Started.	Estimated start in February	<b>March 15, 2024</b>
Housing	Element has been drafted by City	Ready to send to PSRC and Commerce.	
Natural Environment (with Shoreline Sub-Element)	Notes for Sub Element are pending.	Estimated start in March	<b>April 19, 2024</b>
Community Design	Element has been drafted by City.	Ready to send to PSRC and Commerce.	
Transportation & Circulation	Not Started.	Estimated to start in April.	<b>May 7th, 2024</b>
Parks and Open Spaces	Not Started.	Estimated to start in April.	<b>May 7th, 2024</b>
Capital Facilities	Not Started.	Estimated to start in April.	<b>May 7th, 2024</b>
Utilities	Element has been drafted by City.	Ready to send to PSRC and Commerce.	

Draft Element Timelines:

**FEBRUARY 2024:**

- Element update estimated to start in February.
- A draft of the Land Use Element is due to Planning Manager by **March 15th.**

**MARCH 2024:**

- Element update estimated to start in March.
- A draft of the Natural Environment Element is due to Planning Manager by **April 19th.**

**APRIL 2024:**

- Element update estimated to start in April.
- A draft of the Capital Facilities Element is due to Planning Manager by **May 7th.**
- A draft of the Parks and Open Space Element is due to Planning Manager by **May 7th.**
- A draft of the Transportation Element is due to Planning Manager by **May 7th.**
- SEPA needs to be turned into City for Review by **April 26th.**

## **JUNE 2024:**

- Full draft of revised Comprehensive Plan released for public comment.
- Sending full draft of Comprehensive Plan and Commerce Checklist to Department of Commerce for 60 Day review by June 28<sup>th</sup>, 2024. **(Needs to happen 60 days prior to adoption)**

## **SEPTEMBER 2024:**

- September 9, 2024 – Public Hearing on Comprehensive Plan.

## **October 2024:**

- October 14th, 2024 – Special Council Meeting for Council Adoption