




# CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144  
TELEPHONE 425-233-6400 | [www.medina-wa.gov](http://www.medina-wa.gov)

**Date:** February 12, 2024  
**To:** Honorable Mayor and City Council  
**Via:** Stephen R. Burns, City Manager  
**From:** Ryan Osada, Public Works Director  
**Subject:** Public Works Monthly Report

- MEDINA PARK STORMWATER POND IMPROVEMENTS** – The arduous process of permitting has been initiated and the ad date is tentatively scheduled for next month. The first phase will only include the North Pond. The dredging process will take two months with an additional two months to dewater and spread the material. As stated earlier, the pond dredging project will be bound to Ecology’s fish window guidelines and requires several permits which could delay the construction to 2025.

Site Map North Pond



Site Map South Pond



- 2. UPLAND ROAD DRAINAGE IMPROVEMENTS** – Last month Kamins Construction was able to complete both change orders that included 600 lineal feet of new ductile iron storm pipe. The additional connections are crucial for long-term reliability and drainage from Medina Heights. The only outstanding items to complete is the restoration of both sites which includes a wheelchair ramp and sidewalk panel.



- 3. SOLAR SPEED SIGN INSTALLATION** – As discussed, a few months ago, through a resident donation the city will be installing two new solar speed signs. The contractor has been selected and is currently working out construction details. One sign will be placed on Evergreen Point Road & NE 18<sup>th</sup> Street and the second sign will be placed on Lake Washington Blvd and 86<sup>th</sup> Ave NE. A third sign is being negotiated depending on budget and the project is scheduled to begin as soon as possible.

## **SPEEDCHECK-15**

RADAR SPEED SIGN



4. **MAINTENANCE** – In the new budget year, Public Works is getting a head start on stormwater related maintenance and scoping. Cleaning catch basins and storm pipes continues to be a priority especially with last month’s back-to-back rain events. They are also scheduling storm pipe scoping activities for upcoming improvement projects around the city. The crew also stays busy with other storm related repairs from trees and wind.



## **5. PROJECT UPDATES -**

**Upland Road Stormwater Improvements** – main contract & CO's complete

**TIB\_Upland Road Overlay** – King County's Overlay Program has been postponed until April 2024

**86<sup>th</sup> Ave NE Overlay\_Ridge Rd, NE 5<sup>th</sup> St** – same as the Upland Road contractor

**TIB\_2024 Overlays\_NE 26<sup>th</sup> ST, 88<sup>th</sup> Ave NE** - design

**TIB\_NE 24<sup>th</sup> ST ADA Updates** - design

**NE 10<sup>th</sup> ST ADA Updates** - design

**NE 12th Street Pedestrian Improvements** – Bid Opening Feb 22, 2024

**Medina Park Irrigation & Pathway Imp\_East** – bid April

**Medina Beach Park Tree Replanting** – Phase III tree planting.

**2024 Localized Stormwater Imp\_NE 2<sup>nd</sup> Pl, 78<sup>th</sup> Ave NE, 82<sup>nd</sup> Ave NE, PO** – design

**SROF\_Medina Park Stormwater Pond Imp.** – bidding and permitting

**Citywide Stormwater System Mapping & Evaluation** – G&O has completed most of the mapping.  
Ongoing CCTV and assessment for future improvements

**2023 City Hall Balcony Repairs** – start February 11, 2024

**City Hall Carpet Replacement** – start February

**Post Office HVAC** – Installation scheduled for February

**City Hall & Post Office Exterior Painting** – bid April

**2024 Hazardous Tree Removal** – as needed

**77TH Ave NE Sidewalk & Curb Ramp Imp.** – reevaluating scope of work