



**CHANGE ORDER NO. 002**

<b>Date:</b>	December 11, 2023	<b>Project #:</b>	n/a
<b>Contract Name:</b>	2023 Upland Road Storm Drainage Improvements		
<b>Contractor:</b>	Kamins Construction		

**CHANGE ORDER DESCRIPTION**

<b>Change Requested by:</b>	<input checked="" type="checkbox"/> <b>Engineer</b>	<input type="checkbox"/> <b>Contractor</b>
Install 300 ft of new 12" storm pipe from Ridge Rd & Upland Type 2 CB to 309 Upland Rd connection.		

**CONTRACT AMOUNT ADJUSTMENT**

Bid Item # or Added Item	Description of changes – describe bid items, quantities, unit prices, etc. used to determine contract adjustment	Unit Price	Contract Adjustment Amount
4	Temporary Traffic Control	16,500.00	16,500.00
6	Removal of Structures & Obstructions	2,500.00	2,500.00
9	Commercial HMA – 45 tons	353.89 ton	15,925.05
11	Storm Pipe 12" Diam. (Incl. Bedding) – 300 lf	123.90 lf	37,170.00
12	Catch Basin, Type 1 – 4 ea	3,105.00 ea	12,420.00
7	Locate Existing Utilities	5,500.00	5,500.00
Total Contract Adjustment this Change Order			

Original Contract Amount	245,294.01
Total Previous Change Orders	98,538.00
Total this Change Order	90,015.05
Total Adjusted Contract Amount to Date	433,847.06

## CONTRACT TIME ADJUSTMENT

Total Working Days this Change Order:	15	Working Days
---------------------------------------	----	--------------

*The payment and/or additional time specified and agreed to in this Change Order constitutes full adjustment for and settlement of, all costs and time relating to the performance of the work described here. The work covered by the Change Order shall be performed under the same terms and conditions as those included in the original contract unless otherwise described here.*

### REQUIRED SIGNATURES:

City of Medina		
<i>Approved by City Manger</i>		
<i>Signature</i>	<i>(Print Name)</i>	<i>Date</i>
<i>Approved by Public Works Director</i>		
<i>Signature</i>	<i>(Print Name)</i>	<i>Date</i>
Contractor		
<i>Signature</i>	<i>(Print name &amp; title)</i>	<i>Date</i>