

Please see below for timelines and deliverables for each element:

Draft Deliverables and Status:

Element	Status	Start	Due Dates
Land Use	Not Started.	Estimated start in February	March 15, 2024
Housing	Element has been drafted by City	Ready to send to PSRC and Commerce.	
Natural Environment (with Shoreline Sub-Element)	Notes for Sub Element are pending.	Estimated start in March	April 19, 2024
Community Design	Element has been drafted by City.	Ready to send to PSRC and Commerce.	
Transportation & Circulation	Not Started.	Estimated to start in April.	May 7th, 2024
Parks and Open Spaces	Not Started.	Estimated to start in April.	May 7th, 2024
Capital Facilities	Not Started.	Estimated to start in April.	May 7th, 2024
Utilities	Element has been drafted by City.	Ready to send to PSRC and Commerce.	

Draft Element Timelines:

FEBRUARY 2024:

- Element update estimated to start in February.
- A draft of the Land Use Element is due to Planning Manager by **March 15th.**

MARCH 2024:

- Element update estimated to start in March.
- A draft of the Natural Environment Element is due to Planning Manager by **April 19th.**

APRIL 2024:

- Element update estimated to start in April.
- A draft of the Capital Facilities Element is due to Planning Manager by **May 7th.**
- A draft of the Parks and Open Space Element is due to Planning Manager by **May 7th.**
- A draft of the Transportation Element is due to Planning Manager by **May 7th.**
- SEPA needs to be turned into City for Review by **April 26th.**

JUNE 2024:

- Full draft of revised Comprehensive Plan released for public comment.
- Sending full draft of Comprehensive Plan and Commerce Checklist to Department of Commerce for 60 Day review by June 28th, 2024. **(Needs to happen 60 days prior to adoption)**

SEPTEMBER 2024:

- September 9, 2024 – Public Hearing on Comprehensive Plan.

October 2024:

- October 14th, 2024 – Special Council Meeting for Council Adoption

Draft Deliverables and Status:

Element	Status	Start	Due Dates
Land Use	Not Started.	Estimated start in February	March 15, 2024
Housing	Element has been drafted by City	Ready to send to PSRC and Commerce.	
Natural Environment (with Shoreline Sub-Element)	Notes for Sub Element are pending.	Estimated start in March	April 19, 2024
Community Design	Element has been drafted by City.	Ready to send to PSRC and Commerce.	
Transportation & Circulation	Not Started.	Estimated to start in April.	May 7th, 2024
Parks and Open Spaces	Not Started.	Estimated to start in April.	May 7th, 2024
Capital Facilities	Not Started.	Estimated to start in April.	May 7th, 2024
Utilities	Element has been drafted by City.	Ready to send to PSRC and Commerce.	

Draft Element Timelines:

FEBRUARY 2024:

- Element update estimated to start in February.
- A draft of the Land Use Element is due to Planning Manager by **March 15th.**

MARCH 2024:

- Element update estimated to start in March.
- A draft of the Natural Environment Element is due to Planning Manager by **April 19th.**

APRIL 2024:

- Element update estimated to start in April.
- A draft of the Capital Facilities Element is due to Planning Manager by **May 7th.**
- A draft of the Parks and Open Space Element is due to Planning Manager by **May 7th.**
- A draft of the Transportation Element is due to Planning Manager by **May 7th.**
- SEPA needs to be turned into City for Review by **April 26th.**

JUNE 2024:

- Full draft of revised Comprehensive Plan released for public comment.
- Sending full draft of Comprehensive Plan and Commerce Checklist to Department of Commerce for 60 Day review by June 28th, 2024. **(Needs to happen 60 days prior to adoption)**

SEPTEMBER 2024:

- September 9, 2024 – Public Hearing on Comprehensive Plan.

October 2024:

- October 14th, 2024 – Special Council Meeting for Council Adoption