

# City of Meridian 2020 Prioritization Requests - Project Update

Updates include draft FY2021-2025 IFYWP. Programming status is subject to change.

2020 Priority Ranking	Agency Project Name	Agency Project Description	Current IFYWP Programming Status			ACHD Response	ACHD Implementation Project Name
			Design YR	ROW YR	Construction YR		
<b>Roads &amp; Intersections</b>							
1	Locust Grove Rd, Victory Rd / Overland Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, sidewalk and bike lanes in accordance with the 2016 CIP.	2019	2020-2021	2022	Project to be built in 2022.	Locust Grove Rd, Victory Rd / Overland Rd
2	Linder Rd, Overland Rd / Franklin Rd	Widen Linder Rd to 5 lanes and construct a new 4-lane 1-84 overpass, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Project would be a joint project between ACHD and ITD	Future	Future	Future	Project added to IFYWP for discussion purposes. ACHD to coordinate with ITD on request. Project to move forward when funding partnership is possible.	Linder Rd, Overland Rd / Franklin Rd
3	Locust Grove Rd, Fairview Ave / Ustick Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Per City request, ACHD to coordinate with Meridian to discuss scope.	Locust Grove Rd, Fairview Ave / Ustick Rd
4	Fairview Ave and Locust Grove Rd	Widen intersection to 9 lanes on Fairview Ave and 7 lanes on Locust Grove Rd, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2021	2021-2022	2023	Project to be built in 2023.	Fairview Ave and Locust Grove Rd
5	Eagle Rd, Amity Rd / Victory Rd	Widen Eagle Rd to 5 lanes with curb, gutter, sidewalk and bike lanes in accordance with the 2016 CIP.	2018	2019-2020	2021-2022	Project to be built in 2021-2022.	Eagle Rd, Amity Rd / Victory Rd
6	Ten Mile Rd, Victory Rd / Overland Rd	Widen Ten Mile Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2019	2020-2021	2022-2023	Project to be built in 2022-2023.	Ten Mile Rd, Victory Rd / Overland Rd
7	Victory Rd, Locust Grove Rd / Eagle Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2023	2024	Future	Project to begin design in 2023.	Victory Rd, Locust Grove Rd / Eagle Rd
8	Ustick Rd, Ten Mile Rd / Linder Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2022	2023	2025	Project to be built in 2025.	Ustick Rd, Ten Mile Rd / Linder Rd
9	Linder Rd, Cherry Ln / Ustick Rd	Widen Linder Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with 2016 CIP.	2025	Future	Future	Project to begin design in 2025.	Linder Rd, Cherry Ln / Ustick Rd
10	Locust Grove Rd, Amity Rd / Victory Rd	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Locust Grove Rd, Amity Rd / Victory Rd
11	Victory Rd, Meridian Rd / Locust Grove Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2023	2024	2025	Project to be built in 2025.	Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd
12	Ten Mile Rd / Cherry Ln	Intersection improvements to include dual left turn lanes.	2025	Future	Future	Project to begin design in 2025.	Ten Mile Rd and Cherry Ln
13	Eagle Rd / Overland Rd	Intersection improvements to include dual left turn lanes.	2025	Future	Future	Project to begin design in 2025.	Overland Rd and Eagle Rd
14	McMillan Rd, Meridian Rd / Locust Grove Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, SH 69 (Meridian Rd) / Locust Grove Rd
15	McMillan Rd, Linder Rd / Meridian Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Linder Rd / SH 69 (Meridian Rd)
16	Victory Rd and Locust Grove Rd Roundabout	Construct a multi-lane roundabout with 2 lanes on Locust Grove legs and 1 lane on Victory legs in accordance with the 2016 CIP.	2019	2020-2021	2022-2023	Project to be built in 2022-2023.	Victory Rd and Locust Grove Rd Roundabout
17	Ten Mile Rd and Victory Rd	Widen intersection or add roundabout in accordance with the Master Street Map. Traffic analysis should determine the ultimate lane configuration based on above projects in the area.	2019-2020	2020-2021	2022-2023	Project to be built in 2022-2023.	Ten Mile Rd and Victory Rd
18	Meridian Rd, McMillan Rd / Chinden Blvd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2023	2024	Future	Project to begin design in 2023.	Meridian Rd, McMillan Rd / US 20/26 (Chinden Blvd)
19	Locust Grove Rd, Ustick Rd / McMillan Rd	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Locust Grove Rd, Ustick Rd / McMillan Rd
20	Meridian Rd, Ustick Rd / McMillan Rd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2023	2024	Future	Project to begin design in 2023.	Meridian Rd, Ustick Rd / McMillan Rd
21	Lake Hazel Rd and Eagle Rd	Widen and signalize intersection to 4/5 lanes on Eagle and 315 lanes on Lake in accordance with the 2016 CIP.	2020	2021-2022	2022	Project to be built in 2022.	Lake Hazel Rd and Eagle Rd
22	Overland Rd and Linder Rd	Widen and signalize intersection to 5 lanes on Linder Rd and 6 lanes on Overland Rd in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Overland Rd and Linder Rd
23	Ustick Rd and Black Cat Rd	Construct a dual lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	2021	Interim Signal to be constructed in 2021.	Ustick Rd and Black Cat Rd
24	Ustick, Black Cat to Ten Mile	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ustick Rd, Black Cat Rd / Ten Mile Rd
25	Victory, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Victory Rd, Linder Rd / SH 69 (Meridian Rd)
26	Eagle Rd and Amity Rd Roundabout (Dual Lane)	Widen roundabout to a dual lane roundabout, with curb, gutter, sidewalk, and bike lanes. Project to be constructed concurrently with Eagle Rd, Amity Rd / Victory Rd.	2020	2020	2021-2022	Project to be built in 2021-2022.	Eagle Rd and Amity Rd Roundabout (Dual Lane)
27	Franklin Rd, McDermott Rd / Black Cat Rd	Widen Franklin Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Franklin Rd, McDermott Rd / Black Cat Rd
28	Eagle Rd / Franklin Rd	Not provided	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Eagle Rd and Franklin Rd
29	Ten Mile Rd and Amity Rd	Construct a roundabout. Project includes bridge #205AX.	2018	2019-2020	2021	Project to be built in 2021.	Ten Mile Rd and Amity Rd

30	Cherry Ln and Linder Rd	Widen intersection to 4 lanes Linder Rd and 5/6 lanes on Cherry Ln in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Cherry Ln and Linder Rd
31	Cherry Ln and Black Cat Rd	Widen intersection to 5/6 lanes on Black Cat Rd and 5 lanes on Cherry Ln in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Cherry Ln and Black Cat Rd
32	Fairview Ave, SH 55 (Eagle Rd) / Cloverdale Rd	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Fairview Ave, SH 55 (Eagle Rd) / Cloverdale Rd
33	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)	Widen Linder Rd in accordance with the 2016 CIP. Cross section to be determined through concept design. Project includes bridges #1078, #2033, #2034, #2035, and #2036.	2024-2025	Future	Future	Project to begin design in 2024-2025.	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)
34	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2021	2021-2022	2023	Project to be built in 2023.	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)
35	Fairview Ave, Meridian Rd / Locust Grove Rd	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Fairview Ave, Meridian Rd / Locust Grove Rd
36	Cherry Ln, Linder Rd / Meridian Rd	Widen Cherry Ln to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Cherry Ln, Linder Rd / Meridian Rd
37	Fairview Ave Corridor Management, Linder Rd / Orchard St	Improve safety and traffic operations along Fairview Ave in accordance with the Fairview Avenue Corridor Management Strategy. Project may include bicycle and pedestrian facilities and other access management treatments.	Not Programmed	Not Programmed	Not Programmed	Project to be implemented through development. ACHD and Meridian to coordinate implementation as development applications are processed.	Fairview Ave Corridor Management, Linder Rd / Orchard St
38	Ten Mile Rd, Amity Rd / Victory Rd	Widen Ten Mile Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ten Mile Rd, Amity Rd / Victory Rd
39	East 03rd St Extension, Carlton St / Fairview Ave (Phase 2)	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan.	Not Programmed	Not Programmed	Not Programmed	Defer until completion of Phase 1 (Franklin to Carlton).	East 03rd St, Carlton St / Fairview Ave (Phase 2)
40	Broadway Ave / Idaho Ave Extension, East 06th St / Locust Grove Rd	Not provided	Not Programmed	Not Programmed	Not Programmed	Defer. To be considered as properties redevelopment.	Broadway Ave / Idaho Ave Extension, 06th St / Locust Grove Rd
41	McMillan Rd and Black Cat Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP .	Not Programmed	Not Programmed	2021	Interim Signal to be constructed in 2022.	McMillan Rd and Black Cat Rd
42	Amity Rd and Black Cat Rd	Widen intersection to 3/4 lanes on Amity and 314 lanes on Black Cat in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Amity Rd and Black Cat Rd
43	McMillan Rd and Star Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	McMillan Rd and Star Rd
44	Amity Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Amity Rd and Linder Rd
45	Cherry Ln and McDermott Rd	Widen intersection to 3 lanes on McDermott and 5 lanes on Cherry.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Cherry Ln and McDermott Rd
46	Franklin Rd and McDermott Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	2024	2025	Future	Project to begin design in 2024.	Franklin Rd and McDermott Rd
47	Ustick Rd and McDermott Rd	Widen intersection to 3 lanes on McDermott and 4 lanes on Ustick in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ustick Rd and McDermott Rd
48	McMillan Rd and McDermott Rd	Widen and signalize intersection to 3/4 lanes on McDermott and 3 lanes on in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	McMillan Rd and McDermott Rd
49	Ustick Rd and Star Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ustick Rd and Star Rd
50	Ten Mile Rd and Chateau Dr	Signalize intersection.	Not Programmed	Not Programmed	Not Programmed	Does not currently meet warrants. ACHD to reevaluate as development occurs in the area.	Ten Mile Rd and Chateau Dr
51	Lake Hazel Rd and Locust Grove Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Lake Hazel Rd and Locust Grove Rd
52	Amity Rd and Locust Grove Rd	Widen and signalize intersection to 3/4 lanes on Locust Grove and 5/6 lanes on Amity in accordance with the 2016 CIP .	Not Programmed	Not Programmed	2023	Interim signal to be constructed in 2023.	Amity Rd and Locust Grove Rd
53	Victory Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Victory Rd and Linder Rd
54	Locust Grove Rd, McMillan Rd / Chinden Blvd (US 20/26)	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Locust Grove Rd, McMillan Rd / US 20/26 (Chinden Blvd)
55	Ustick Rd, McDermott Rd / Black Cat Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed	Not Programmed	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ustick Rd, McDermott Rd / Black Cat Rd
56	Pine, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalks and/or multi-use or mixed-use bikeway.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Pine Ave, Linder Rd / Meridian Rd
57	Eagle Rd / Fairview Ave	Not provided	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Eagle Rd and Fairview Ave
58	Lake Hazel / Discovery Park	Intersection improvements requested at entrance to Discovery Park.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Lake Hazel Rd and Discovery Park
59	Amity, Eagle to Cloverdale	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes. TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Amity Rd, Eagle Rd / Cloverdale Rd.
60	Amity, Locust Grove to Eagle	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Amity Rd, Locust Grove Rd / Eagle Rd
61	Victory, Ten Mile to Linder	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Victory Rd, Ten Mile Rd / Linder Rd
62	Black Cat, Cherry to Ustick	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, Cherry Ln / Ustick Rd

63	Black Cat, Franklin to Cherry	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, Franklin Rd / Cherry Ln
64	Black Cat, Ustick to McMillan	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, Ustick Rd / McMillan Rd
65	Black Cat, McMillan to Chinden	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, McMillan Rd / US 20/26 (Chinden Blvd)
66	McMillan, Black Cat to Ten Mile	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Black Cat Rd / Ten Mile Rd
67	McMillan, Ten Mile to Linder	TBD	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Ten Mile Rd / Linder Rd
68	Eagle, Lake Hazel to Amity	TBD	2021	2022	2023	Project to be built in 2023.	Eagle Rd, Lake Hazel Rd / Amity Rd
69	Locust Grove, Lake Hazel to Amity	TBD. 3-lane?	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Locust Grove Rd, Lake Hazel Rd / Amity Rd
<b>Community Programs</b>							
1	Locust Grove Rd, Overland Rd / Puffin St	Construct a detached asphalt or concrete pathway on east side of Locust Grove between Puffin Stand Overland Rd.	2019	2020-2021	2022	Project to be built in 2022.	Locust Grove Rd, Victory Rd / Overland Rd
2	Stoddard Rd, Victory Rd / Overland Rd (Stoddard Rd, Victory Rd / Kodiak Dr)	Reconstruct Stoddard Rd, between Victory Rd and Overland Rd to 3-lanes, 7' attached sidewalks and bike lanes. Project includes bridge #2085 and an enhanced pedestrian crossing (pedestrian hybrid beacon) at Victory and Stoddard (CM214-27). Bike lanes may be replaced by a pathway per the Bike Master Plan Update.	2022	2023	2024	Project to be built in 2024.	Stoddard Rd, Victory Rd / Overland Rd
3	East 03rd St, Franklin Rd / Carlton Ave (Phase 1)	Construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Franklin Rd to Carlton Ave in accordance with the Downtown Meridian Neighborhood Plan.	2022	2023	2025	Projects to be built in 2025.	East 03rd St, Franklin Rd / Carlton St
4	Broadway Ave, West 07th St / West 04th St	Complete sidewalks on the south side of Broadway Ave, between West 07th St and West 04th St.	2024	2025	Future	Project to begin design in 2024.	Broadway Ave, West 08th St / West 04th St
5	McMillan Rd, Ten Mile Rd / Linder Rd	Install extruded curb pathway on north side of McMillan Rd between Cortona Way and Goddard Creek Way and detached concrete sidewalk with curbing between Goddard Creek Way and Wild Goose Way.	2024	2025	Future	Project to begin design in 2024.	McMillan Rd, Ten Mile Rd / Linder Rd
6	Stockenham Enhanced Cross-walks	Remove mid-block cross-walk by Hillsdale and add enhanced cross-walks at Lachlan and near Rockhampton/Hill Park St. Update school zone signs and flashers.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Hillsdale Elementary Pedestrian Crossings and School Zone
7	East 2 1/2 St, Carlton Ave / Fairview Ave	Install sidewalk on the west and/or east side.	2024	2025	Future	Project to begin design in 2024.	02nd 1/2 St, Carlton Ave / Fairview Ave
8	Capulet Way at Siena Elementary	Install crosswalk of Capulet Way on the west side of Siena Elementary school micro path.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Capulet Way Pedestrian Crossing (S/O Falcon Dr)
9	Main St and King Street Pedestrian Crossing	Install an enhanced pedestrian crossing of Main St at King Street.	2024	2024	2025	Project to be built in 2025.	Main St and Williams St Pedestrian Crossing
10	McMillan Rd and Palantine Way Pedestrian Crossing	Install an enhanced pedestrian crossing and curb ramps on McMillan Rd at Palantine Way.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd and Palantine Way Pedestrian Crossing
11	Meridian Rail-with-Trail	Multi-use pathway along rail road tracks.	Not Programmed	Not Programmed	Not Programmed	ACHD to prioritize and scope arterial crossings when City moves pathway project forward.	Meridian Rail-with-Trail
12	Locust Grove Rd and Woodbridge Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Woodbridge Dr or Watertower St.	2023	2023	2024	Project to be built in 2024.	Locust Grove Rd and Woodbridge Dr Pedestrian Crossing
13	Eagle Rd, River Valley St / Ustick Rd	Complete sidewalks on Eagle Rd, between River Valley Stand Ustick Rd.	Not Programmed	Not Programmed	Not Programmed	ITD facility. ACHD to share request with ITD.	Eagle Rd, River Valley St / Ustick Rd
14	E. 3rd Carlton to Fairview	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	East 03rd St, Carlton St / Fairview Ave (Phase 2)
15	Washington St, W. 07th St / Main St	Complete sidewalk on Washington St, between W. 07th Stand Main St.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Washington St, 07th St / Main St
16	Taconic Dr / Pioneer	Install crosswalk at intersection of Taconic and Pioneer (Hillsdale Subdivision).	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Taconic Dr and Pioneer Trail Ave Pedestrian Crossing
17	Amity and Mary McPherson Elementary School Pedestrian Signal	Signalized pedestrian crossing.	Not Programmed	Not Programmed	Not Programmed	Scoped "Go - Defer" in 2017 due to low pedestrian volumes. ACHD to reevaluate as conditions change in the area.	Amity Rd and Mary McPherson Elementary School Pedestrian Crossing
18	Pine Ave and W. 1st St Pedestrian Crossing	Install an enhanced pedestrian crossing (rectangular rapid flashing beacon) on Pine Ave at W 01st St to improve access to Meridian Elementary School.	2025	2025	Future	Project to begin design in 2025.	Pine Ave and 01st St Pedestrian Crossing
19	Washington Stand W 1st St Pedestrian Crossing	Pedestrian crossing near Meridian Elementary School.	Not Programmed	Not Programmed	Not Programmed	Evaluation completed fall 2016 shows existing crossing meet needs of current users. ACHD to reevaluate as conditions change.	Washington St and 01st St Pedestrian Crossing
20	Bower St, Meridian Rd / E. 03rd St	Complete sidewalks and add wayfinding signage on Bower St, between Meridian Rd and E. 03rd St.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Bower St, Meridian Rd / 03rd St
21	McMillan Rd, Locust Grove Rd / Red Horse Way	Complete sidewalk on the north side of McMillan Rd, between Locust Grove Rd and Red Horse Way.	2024	2025	Future	Project to begin design in 2024.	McMillan Rd, Red Horse Way / Locust Grove Rd
22	Linder Rd, 1-84 / Franklin Rd	Complete sidewalks the west side on Linder Rd, between 1-84 and Franklin Rd.	Future	Future	Future	Project added to IFYWP for discussion purposes. ACHD to coordinate with ITD on request. Project to move forward when funding partnership is possible.	Linder Rd, Overland Rd / Franklin Rd
23	Linder Rd, Washington St / Maple St	Complete sidewalk on the west side of Linder Rd, between Washington St and Maple St.	Not Programmed	Not Programmed	Not Programmed	Complete pedestrian facilities existing in this section.	Linder Rd, Washington St / Maple St
24	Victory Rd, Glacier Bay Way / Mesa Way	Complete sidewalk on the south side adjacent to county parcel.	2023	2024	2025	Project to be built in 2025.	Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd

25	Locust Grove Rd and Palermo Dr Pedestrian Signal	Install an enhanced pedestrian signal and lighting on the north side of Palermo at Locust Grove.	2022	2022	2023	Project to be built in 2023.	Locust Grove Rd and Palermo Dr Pedestrian Crossing
26	W 08th St and Meridian Middle School Pedestrian Crossing	Install an enhanced pedestrian crossing on 8th St at Meridian Middle School.	2020	2020	2021	Project to be built in 2021.	Enhanced School Crossings - Meridian Middle School and Capital High School
27	Meridian, north of Ustick	Install an enhanced pedestrian crossing of Meridian Rd at/near Settlers Park entrance and Sundance Subdivision micropath.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Meridian Rd Pedestrian Crossings (Settlers Park Entrance / Sundance Sub Micropath)
28	Chinden Blvd, east of Ten Mile Rd	Complete sidewalks on Chinden Blvd, east of Ten Mile Rd.	Not Programmed	Not Programmed	Not Programmed	ITD facility. ACHD to share request with ITD.	Chinden Blvd, E/O Ten Mile Rd
29	Locust Grove Rd and Time Zone Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Time Zone Dr.	2019	2020-2021	2022	Project to be built in 2022.	Locust Grove Rd, Victory Rd / Overland Rd
30	Taormina Drive at Maesaia Way	Install sidewalk on south side of Taormina Drive near Maesaia Way.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Taormina Dr at Maesaia Way
31	Woodbridge Neighborhood Bike Study	Study the connectivity and bikeability of the Woodbridge neighborhood.	Not Programmed	Not Programmed	Not Programmed	ACHD to evaluate as part of future budgeting efforts.	Woodbridge Neighborhood Bike Study
32	Watertower St at Rebound School	Install a painted crosswalk on Watertower St at Rebound School.	Not Programmed	Not Programmed	Not Programmed	ACHD Traffic Engineering does not recommend installation. Crossing activity is caused by parent drop off.	Watertower St and Rebound School Pedestrian Crossing
33	Linder Rd, Chateau Dr / Barbara Morgan STEM	Way finding signage on Linder.	Not Programmed	Not Programmed	Not Programmed	ACHD Traffic believes current signage is adequate. No additional signage recommended.	Linder Rd, Chateau Dr / Barber Morgan STEM
34	St. Ignatius School Pedestrian Signal	Pedestrian signal on Meridian Road at Producer.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Meridian Rd and Producer Dr Pedestrian Crossing
35	Bridgetower Pedestrian Signal	Pedestrian signal on Ustick Road at Bridgetower (Towerbridge?) Drive.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Ustick Rd and Towerbridge Way Pedestrian Crossing
36	Fairview Terrace to Chief Joseph	Pedestrian connection (sidewalk) between Barbara Drive in Fairview Terrace Park to E. Willowbrook Drive and Chief Joseph Elementary on Chateau Drive.	Not Programmed	Not Programmed	Not Programmed	ACHD to support City led effort. Connection would be located on private property.	Barbara Dr Pedestrian Connection
37	Amity, Eagle to Hillsdale	Pedestrian improvements on Amity to the YMCA and City Park.	Not Programmed	Not Programmed	Not Programmed	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Amity Rd, Eagle Rd / Cloverdale Rd.
38	West 02nd St, UPRR / Broadway Ave	Complete sidewalk on both sides of West 02nd, between the Union Pacific Railroad and Broadway Ave to address parking concerns in this area.	Not Programmed	Not Programmed	Not Programmed	Sidewalk scoped "No Go" in 2015. Agencies to coordinate if other solutions identified.	West 02nd, UPRR / Broadway Ave
39	Locust Grove Rd, Paradise Ln / Grand Canyon Dr	Asphalt path on the east side of Locust Grove Rd to connect with an existing path to the school.	Completed	Completed	Completed	Asphalt pathway with extruded curb exists on the east side of Locust Grove Rd. Project completed in 2010.	Locust Grove Rd, Paradise Ln / Grand Canyon Dr
40	Kentucky Ridge Way, Riodosa Dr / Victory Rd	Sidewalk on the west side of Kentucky Ridge Way, between Victory and Riodosa.	Not Programmed	Not Programmed	Not Programmed	Scoped "Go - Defer" in 2015. Sidewalk exists on the east side. ACHD to reevaluate if existing sidewalk does not meet needs in area.	Kentucky Way, Riodosa Dr / Victory Rd
41	State Ave, East 2nd St / Cathy Ln	Sidewalk repair. Requested by land owner in this area.	Not Programmed	Not Programmed	Not Programmed	Scoped "No Go" in 2015. This section has connectivity already on the south side and the original requestor no longer owns the property.	State Ave, 2nd St / Cathy Ln
42	Nola Rd and Crossroads Middle School Pedestrian Crossing	Install a painted crosswalk on Nola Rd at Crossroads Middle School.	Not Programmed	Not Programmed	Not Programmed	Scoped "No Go" in 2018 as issues are caused by drop-off activities. Encourage school to work with parents.	Nola Rd and Crossroads Middle School Pedestrian Crossing
43	Nola Rd, south of Pine Ave Middle School	Construct sidewalk on the east side of Nola Rd from Pine Ave to Crossroads.	Not Programmed	Not Programmed	Not Programmed	Scoped "No Go" in 2018. Sidewalk on east side to be built through development.	Nola Rd, Pine Ave / Crossroads Middle School