

City of Meridian 2023 Prioritization DRAFT

Parks preferred

WASD preferred

Non-ACHD Projects

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
Roads & Intersections									
1	1	Linder Rd, Overland Rd / Franklin Rd	Widen Linder Rd to 5 lanes and construct a new 4-lane 1-84 overpass, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Project would be a joint project between ACHD and ITD	2022	Future	Future		Project added to IFYWP for discussion purposes. ACHD to coordinate with ITD on request. Project to move forward when funding partnership is possible.	Linder Rd, Overland Rd / Franklin Rd
2	2	Locust Grove Rd, Victory Rd / Overland Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, sidewalk and bike lanes in accordance with the 2016 CIP.	2019	2020-2021	2023	construction began Dec 2022	Project programmed to be constructed in 2023.	Locust Grove Rd, Victory Rd / Overland Rd
3	3	Locust Grove Rd, Fairview Ave / Ustick Rd	Widen Locust Grove Rd to 3 or 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Include enhanced crossing at Chateau Dr.	2026	Future	Future		Project programmed to be designed in 2026.	Locust Grove Corridor B: Locust Grove Rd, Fairview Ave / Ustick Rd
4	4	Fairview Ave and Locust Grove Rd	Widen intersection to 9 lanes on Fairview Ave and 7 lanes on Locust Grove Rd, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2021	2022-2023	2025		Project programmed to be constructed in 2025.	Fairview Ave and Locust Grove Rd
5	6	Victory Rd, Locust Grove Rd / Eagle Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2025	2026	Future		Project programmed to be designed in 2025.	Victory Corridor A: Victory Rd, Locust Grove Rd / Eagle Rd
6	7	Ustick Rd, Ten Mile Rd / Linder Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2022	2023	2024		Project programmed to be constructed in 2024. Concept Study in 2021.	Ustick Rd, Ten Mile Rd / Linder Rd
7	8	Linder Rd, Cherry Ln / Ustick Rd	Widen Linder Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with 2016 CIP.	2025	2026-2027	Future		Project programmed to be designed in 2025. Concept Study in 2022.	North Meridian Improvements A: Linder Rd, Cherry Ln / Ustick Rd
8	9	Locust Grove Rd, Amity Rd / Victory Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, and pedestrian and bike facilities. Include crossings at Palermo and Wrightwood.	2026	Future	Future		Project programmed to be designed in 2026.	Locust Grove Corridor B: Locust Grove Rd, Amity Rd / Victory Rd
9	10	Victory Rd, Meridian Rd / Locust Grove Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2025	2026	Future		Project programmed to be designed in 2025.	Victory Corridor A: Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd
10	11	Ten Mile Rd / Cherry Ln	Intersection improvements to include dual left turn lanes.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	North Meridian Improvements B: Cherry Ln and Ten Mile Rd
11	12	Eagle Rd / Overland Rd	Intersection improvements to include dual left turn lanes.	Future	Future	Future		Concept Study in 2023.	South Meridian Improvements B: Overland Rd and Eagle Rd
12	13	McMillan Rd, Meridian Rd / Locust Grove Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, SH 69 (Meridian Rd) / Locust Grove Rd
13	14	McMillan Rd, Linder Rd / Meridian Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes. Install an enhanced crossing (pedestrian hybrid beacon) and widened shoulders on McMillan Road at the Summit Way intersection in order for pedestrians/bicyclists traveling along local roads to access Settlers Park.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Linder Rd / SH 69 (Meridian Rd)
14	15	Victory Rd and Locust Grove Rd Roundabout	Construct a multi-lane roundabout with 2 lanes on Locust Grove legs and 1 lane on Victory legs in accordance with the 2016 CIP.	2019-2020	2020-2021	2023	construction began Dec 2022	Project programmed to be constructed in 2023.	Victory Rd and Locust Grove Rd Roundabout
15	16	Locust Grove Rd, Ustick Rd / McMillan Rd	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Install an enhanced crossing (pedestrian hybrid beacon) on Locust Grove Road at Heritage Park Street, access for Meridian Technical Charter High School	2025	2026	Future		Project programmed to be designed in 2025.	Locust Grove Rd, Ustick Rd / McMillan Rd
16	17	Meridian Rd, Ustick Rd / McMillan Rd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Install an enhanced pedestrian crossing of Meridian Rd at/near Settlers Park entrance and Sundance Subdivision micropath.	2025	2026	Future		Project programmed to be designed in 2025.	Meridian Rd, Ustick Rd / McMillan Rd
17	18	Ustick Rd and Black Cat Rd	Construct a dual lane roundabout in accordance with the 2016 CIP.	2022	2023	2024		Project programmed to be constructed in 2024.	Ustick Rd and Black Cat Rd
18	19	Ustick, Black Cat to Ten Mile	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2022	2023	2024		Project programmed to be constructed in 2024.	Ustick Rd, Black Cat Rd / Ten Mile Rd
19	NEW	Amity, Meridian to Locust Grove	Add pedestrian/bike facilities with widening.						
20	62	Black Cat, Franklin to Cherry	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities. Include enhanced RR crossing.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Blact Cat Rd, Franklin Rd / Cherry Ln
21	28	Cherry Ln and Black Cat Rd	Widen intersection to 5/6 lanes on Black Cat Rd and 5 lanes on Cherry Ln in accordance with the 2016 CIP.				Supports Cherry Park being built in 2027	Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Cherry Ln and Black Cat Rd

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
22	44	Cherry Ln and McDermott Rd	Widen intersection to 3 lanes on McDermott and 5 lanes on Cherry.				Supports Cherry Park being built in 2027	Defer. Operating at a LOS D or better. Not a 2020 CIP project.	Cherry Ln and McDermott Rd
23	NEW	Cherry, Black Cat to McDermott	Widen Cherry Ln to 5 lanes with curb, gutter, sidewalk, and bike lanes.				Supports Cherry Park being built in 2027		
24	29	Fairview Ave, SH 55 (Eagle Rd) / Cloverdale Rd	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Fairview Ave, SH 55 (Eagle Rd) / Cloverdale Rd
25	32	Fairview Ave, Meridian Rd / Locust Grove Rd	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Fairview Ave, Meridian Rd / Locust Grove Rd
26	37	Ten Mile Rd, Amity Rd / Victory Rd	Widen Ten Mile Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ten Mile Rd, Amity Rd / Victory Rd
27	41	Amity Rd and Black Cat Rd	Widen intersection to 3/4 lanes on Amity and 314 lanes on Black Cat in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Amity Rd and Black Cat Rd
28	42	McMillan Rd and Star Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	McMillan Rd and Star Rd
29	43	Amity Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Amity Rd and Linder Rd
30	20	Lake Hazel, Locust Grove to Eagle	Widen and improve pedestrian facilities. Some segments are already planned for improvement; having the full block complete would provide better connections to adjacent development and amenities.				Project being done through CDA with Brighton	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates. Part of this will be built out as a Coperative Development Agreement (CDA).	Lake Hazel Rd, Locust Grove Rd / Eagle Rd
31	27	Cherry Ln and Linder Rd	Widen intersection to 4 lanes Linder Rd and 5/6 lanes on Cherry Ln in accordance with the 2016 CIP.				Based on a recent Linder Corridor capacity analysis by a consultant "estimated to operate at an acceptable LOS until 2050" when Linder is widened to 3 lanes.	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Cherry Ln and Linder Rd
32	34	Fairview Ave Corridor Management, Linder Rd / Orchard St	Improve safety and traffic operations along Fairview Ave in accordance with the Fairview Avenue Corridor Management Strategy. Project may include bicycle and pedestrian facilities and other access management treatments.				Lower priority than other unprogrammed requests.	Project to be implemented through development. ACHD and Meridian to coordinate implementation as development applications are processed.	Fairview Ave Corridor Management, Linder Rd / Orchard St
33	38	East 03rd St Extension, Carlton St / Fairview Ave (Phase 2)	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan.				This will come with development.	Defer until completion of Phase 1 (Franklin to Carlton).	East 03rd St Extension, Carlton St / Fairview Ave
34	39	Broadway Ave / Idaho Ave Extension, East 06th St / Locust Grove Rd	Extend roadway from its current terminus at NE 6th Street to Stonehenge Way/ Commercial Drive and construct streetscape improvements, including curb, gutter, sidewalk.				This will come with development.	Defer. To be considered as properties redevelopment.	Broadway Ave / Idaho Ave Extension, 06th St / Locust Grove Rd
35	21	Meridian Rd, McMillan Rd / Chinden Blvd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2025	2026	Future		Project programmed to be designed in 2025.	Meridian Rd, McMillan Rd / US 20/26 (Chinden Blvd)
36	22	Lake Hazel Rd and Eagle Rd	Widen and signalize intersection to 4/5 lanes on Eagle and 315 lanes on Lake in accordance with the 2016 CIP.	2020	2022-2023	2024		Project programmed to be constructed in 2024.	Lake Hazel Rd and Eagle Rd
37	24	Victory, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalk, and bike lanes.	2026	Future	Future		Project programmed to be designed in 2026.	Victory Corridor D: Victory Rd, Linder Rd / SH 69 (Meridian Rd)
38	25	Franklin Rd, McDermott Rd / Black Cat Rd	Widen Franklin Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2026	Future	Future		Project programmed to be designed in 2026.	Franklin Corridor A: Franklin Rd, McDermott Rd / Black Cat Rd
39	30	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)	Widen Linder Rd in accordance with the 2016 CIP. Cross section to be determined through concept design. Project includes bridges #1078, #2033, #2034, #2035, and #2036. Include bike and pedestrian facilities in this project.	2024-2025	2026	Future		Project programmed to be designed in 2024-2025.	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)
40	31	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2021	2022-2023	2025		Project programmed to be constructed in 2025.	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)
41	40	McMillan Rd and Black Cat Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP .	2021-2022	2022	Future		Project programmed to be designed in 2021-2022.	McMillan Rd and Black Cat Rd

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
42	New	Meridian/Overland Signal	improvements to the intersection				Lower priority than other unprogrammed requests. Leave in high 40s.		
43	45	Franklin Rd and McDermott Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Future	Future	Future		Project programmed to be constructed in the Future.	North Meridian Improvements B: Franklin Rd and McDermott Rd
44	46	Ustick Rd and McDermott Rd	Widen intersection to 3 lanes on McDermott and 4 lanes on Ustick in accordance with the 2016 CIP.	2026	Future	Future		Project programmed to be designed in 2026.	Ustick Rd and McDermott Rd
45	47	McMillan Rd and McDermott Rd	Widen and signalize intersection to 3/4 lanes on McDermott and 3 lanes on in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	McMillan Rd and McDermott Rd
46	48	Ustick Rd and Star Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Ustick Rd and Star Rd
47	49	Ten Mile Rd and Chateau Dr	Signalize intersection.					Does not currently meet warrants. ACHD to reevaluate as development occurs in the area.	Ten Mile Rd and Chateau Dr
48	50	Lake Hazel Rd and Locust Grove Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.					Project to be built through a Cooperative Development Agreement (CDA).	Lake Hazel Rd and Locust Grove Rd
49	51	Amity Rd and Locust Grove Rd	Widen and signalize intersection to 3/4 lanes on Locust Grove and 5/6 lanes on Amity in accordance with the 2016 CIP .	2021-2025	2022	2025		Project programmed to be constructed in 2025.	Amity Rd and Locust Grove Rd
50	52	Victory Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.					Defer. Operating at a LOS D or better. Reevaluate as conditions change.	Victory Rd and Linder Rd
51	53	Locust Grove Rd, McMillan Rd / Chinden Blvd (US 20/26)	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2025	2026	Future		Project programmed to be designed in 2025.	Locust Grove Corridor A: Locust Grove Rd, McMillan Rd / US 20/26 (Chinden Blvd)
52	54	Ustick Rd, McDermott Rd / Black Cat Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2026	Future	Future		Project programmed to be designed in 2026.	Ustick Rd, McDermott Rd / Black Cat Rd
53	55	Pine, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalks and/or multi-use or mixed-use bikeway.					Project would require the removal of on-street parking for existing homes. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Pine Ave, Linder Rd / Meridian Rd
54	56	Eagle Rd / Fairview Ave	Not provided					Please provide description of requested improvements.	Eagle Rd and Fairview Ave
55	57	Lake Hazel / Discovery Park	Intersection improvements requested at entrance to Discovery Park.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Lake Hazel Rd and Discovery Park
56	58	Amity, Eagle to Cloverdale	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2026	Future	Future		Project programmed to be designed in 2026.	Amity Corridor B: Amity Rd, Eagle Rd / Cloverdale Rd.
57	59	Amity, Locust Grove to Eagle	Widen to 5 lanes with curb, gutter, sidewalk and pedestrian and bike facilities. Include enhanced pedestiran crossing at Ten Mile Creek pathway crossing.	2026	Future	Future	Request to add crossing at Ten Mile Creek crossing	Project programmed to be designed in 2026.	Amity Corridor B: Amity Rd, Locust Grove Rd / Eagle Rd
58	60	Victory, Ten Mile to Linder	Widen to 3 lanes with curb, gutter, and pedestrian and bike facilities.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Victory Rd, Ten Mile Rd / Linder Rd
59	61	Black Cat, Cherry to Ustick	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Blact Cat Rd, Cherry Ln / Ustick Rd
60	63	Black Cat, Ustick to McMillan	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, Ustick Rd / McMillan Rd
61	64	Black Cat, McMillan to Chinden	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat Rd, McMillan Rd / US 20/26 (Chinden Blvd)
62	65	McMillan, Black Cat to Ten Mile	Widen to 3 lanes					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Black Cat Rd / Ten Mile Rd
63	66	McMillan, Ten Mile to Linder	Widen to 3 lanes with curb, gutter, and pedestrian and bike facilities. Install an enhanced pedestrian crossing and curb ramps on McMillan Rd at Palantine Way.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan Rd, Ten Mile Rd / Linder Rd
64	67	Eagle, Lake Hazel to Amity	TBD	2021	2022-2023	2024		Project programmed to be constructed in 2024.	Eagle Rd, Lake Hazel Rd / Amity Rd

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
65	68	Locust Grove, Lake Hazel to Amity	Widen Locust Grove to 5 lanes with curb, gutter, and pedestrian and bike facilities.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Locust Grove Rd, Lake Hazel Rd / Amity Rd
remove	69	Eagle Rd and Amity Rd Roundabout (Dual Lane)	Widen roundabout to a dual lane roundabout, with curb, gutter, sidewalk, and bike lanes. Project to be constructed concurrently with Eagle Rd, Amity Rd / Victory Rd.	2020	2020	2021-2022	constructed in 2022	Project programmed to be constructed in 2022.	Eagle Rd and Amity Rd Roundabout (Dual Lane)
remove	70	Eagle Rd, Amity Rd / Victory Rd	Widen Eagle Rd to 5 lanes with curb, gutter, sidewalk and bike lanes in accordance with the 2016 CIP.	2018	2019-2020	2021-2022	constructed in 2022	Project programmed to be constructed in 2021-2022.	Eagle Rd, Amity Rd / Victory Rd
remove	26	Eagle Rd / Franklin Rd	Not provided				Franklin is built to full build out.	Please provide description of requested improvements.	Eagle Rd and Franklin Rd
remove	5	Ten Mile Rd, Victory Rd / Overland Rd	Widen Ten Mile Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2019	2020-2021	2022-2023	constructed in 2022	Project programmed to be constructed in 2022-2023.	Ten Mile Rd, Victory Rd / Overland Rd
remove	36	Ten Mile Rd and Amity Rd	Construct a roundabout. Project includes bridge #205AX.	2018	2019-2020	2021	constructed in 2022	Project programmed to be constructed in 2021.	Ten Mile Rd and Amity Rd
remove	23	Overland Rd and Linder Rd	Widen and signalize intersection to 5 lanes on Linder Rd and 6 lanes on Overland Rd in accordance with the 2016 CIP .	2021	2021	2022	already constructed to 5 lanes on 3 legs, 4th to be done with overpass project	Project programmed to be constructed in 2022.	Overland Rd and Linder Rd
remove	33	Cherry Ln, Linder Rd / Meridian Rd	Widen Cherry Ln to 5 lanes with curb, gutter, sidewalk, and bike lanes.				Already constructed to 5 lanes	Defer. Operating at a LOS D or better. Not a 2020 CIP project.	Cherry Ln, Linder Rd / Meridian Rd
remove	35	Ten Mile Rd and Victory Rd	Widen intersection or add roundabout in accordance with the Master Street Map. Traffic analysis should determine the ultimate lane configuration based on above projects in the area.	2019-2020	2020-2021	2022-2023	constructed in 2022	Project programmed to be constructed in 2022-2023.	Ten Mile Rd and Victory Rd
Community Programs									
1	2	Stoddard Rd, Victory Rd / Overland Rd (Stoddard Rd, Victory Rd / Kodiak Dr)	Reconstruct Stoddard Rd, between Victory Rd and Overland Rd to 3-lanes, 7' attached sidewalks and bike lanes. Project includes bridge #2085 and an enhanced pedestrian crossing (pedestrian hybrid beacon) at Victory and Stoddard (CM214-27). Bike lanes may be replaced by a pathway per the Bike Master Plan Update.	2022	2023	Future		Project programmed to be designed in 2022.	South Meridian Improvements A: Stoddard Rd, Victory Rd / Overland Rd
2	3	East 03rd St, Franklin Rd / Carlton Ave (Phase 1)	Construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Franklin Rd to Carlton Ave in accordance with the Downtown Meridian Neighborhood Plan.	2024	2025	Future		Project programmed to be designed in 2024.	Meridian Downtown Improvements A: East 03rd St, Franklin Rd / Carlton St
3	7	McMillan Rd, Ten Mile Rd / Linder Rd	Install extruded curb pathway on north side of McMillan Rd between Cortona Way and Goddard Creek Way and City requests detached concrete sidewalk with curbing between Goddard Creek Way and Wild Goose Way. City requests a pedestrian crossing across McMillan near Hunter Elementary.	2025	2026	Future	Request a crossing to be part of the project (Girl Scouts)	Project programmed to be designed in 2025.	North Meridian Improvements A: McMillan Rd, Cortana Way / Goddard Creek Way
4	9	Main St and King Street Pedestrian Crossing	Install an enhanced pedestrian crossing of Main St at King Street.	2024	N/A	2026		Project programmed to be constructed in 2026.	Meridian Downtown Improvements A: Main St and King St Pedestrian Crossing
5	10	Amity, Eagle to Hillsdale	Pedestrian improvements on Amity to the YMCA and City Park.	2026	Future	Future		Project programmed to be designed in 2026.	Amity Corridor B: Amity Rd, Eagle Rd / Cloverdale Rd.
6	12	Bower St, Meridian Rd / E. 03rd St	Complete sidewalks and add wayfinding signage on Bower St, between Meridian Rd and E. 03rd St.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	North Boise Improvements C: Bower St, Meridian Rd / 03rd St
7	13	Victory Rd, Glacier Bay Way / Mesa Way	Complete sidewalk on the south side adjacent to county parcel.	2025	2026	Future		Project programmed to be designed in 2025.	Victory Corridor A: Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd
8	19	Pine Ave and W. 1st St Pedestrian Crossing	Install an enhanced pedestrian crossing (rectangular rapid flashing beacon) on Pine Ave at W 01st St to improve access to Meridian Elementary School.	2024	2025	Future		Project programmed to be designed in 2024.	Meridian Downtown Improvements A: Pine Ave and 01st St Pedestrian Crossing
9	20	McMillan Rd, Locust Grove Rd / Red Horse Way	Complete sidewalk on the north side of McMillan Rd, between Locust Grove Rd and Red Horse Way.	2024	2025	2026		Project programmed to be constructed in 2026.	North Meridian Improvements A: McMillan Rd, Red Horse Way / Locust Grove Rd
10	21	Linder Rd, Washington St / Maple St	Complete sidewalk on the west side of Linder Rd, between Washington St and Maple St.					Complete pedestrian facilities existing in this section.	Linder Rd, Washington St / Maple St

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
11	54	Fairview Terrace to Chief Joseph	Pedestrian connection (sidewalk) between Barbara Drive in Fairview Terrace Park to E. Willowbrook Drive and Chief Joseph Elementary on Chateau Drive.				City to evaluate CDBG for this project. Do not request from ACHD.	ACHD to support City led effort. Coonection would be located on private property.	Barbara Dr Pedestrian Connection
12	22	Locust Grove Rd and Palermo Dr Pedestrian Signal	Install an enhanced pedestrian signal and lighting on the north side of Palermo at Locust Grove.	2022	2023	Future		Project programmed to be designed in 2022.	South Meridian Improvments A: Locust Grove Rd and Palermo Dr Pedestrian Crossing
13	23	Meridian, north of Ustick	Install an enhanced pedestrian crossing of Meridian Rd at/near Settlers Park entrance and Sundance Subdivision micropath.	2025	2026	Future		Project programmed to be designed in 2025.	Meridian Corridor A - Meridian Rd, Ustick Rd / McMillan Rd
14	31	Linder Road, Maple Avenue / Cherry Lane	Install Level 3 bike facilities					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Linder Rd Bikeway, Maple Ave / Cherry Ln
15	41	Ustick-Cherry Bikeway, Black Cat Road / Chateau Drive	Install Level 1 bike facilities				Seasons to River Valley Elementary; Good connection to Kleiner; east-west long route	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Ustick-Cherry Bikeway, Black Cat Rd / Hickory Way
16	33	Locust Grove Road, Leighfield Drive to Star Lane	Connect gap from existing sidewalk on west side of Locust Grove Road, along with improving narrow sidewalk on east side of roadway.	2025	2026	Future		Project programmed to be designed in 2025.	Locust Grove Corridor A: Locust Grove Rd, Ustick Rd / McMillan Rd
17	36	Locust Grove Rd, Paradise Ln / Grand Canyon Dr	Install sidewalks on the east side of Locust Grove Rd to connect with an existing path to the school.	2025	2026	Future		Project programmed to be designed in 2025.	Locust Grove Corridor A: Locust Grove Rd, Ustick Rd / McMillan Rd
18	32	Linder-Meridian Bikeway, Cherry Lane / Chinden Boulevard	Install Level 1 and Level 3 bike facilities	2024	2025	Future	North to south, Settlers Park, 8th st park, Meridian middle,	Project programmed to be designed in 2024.	North Meridian Improvements A: Linder-Meridian Bikeway, Pine Ave / Temple Dr
19	New	Cherry Ln, Linder Rd / Meridian Rd	Install Level 3 bike facilities along Cherry Lane from Linder Road to Meridian Road					Defer. Operating at a LOS D or better. Not a 2020 CIP project.	Cherry Ln, Linder Rd / Meridian Rd
20	40	Ten Mile-Linder Bikeway, Linder Road / Chinden Boulevard	Install signing and pavement marking to existing Level 1 and Level 3 bike facilities				North-South Long Route	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Ten Mile-Linder Bikeway, W 08th St / Chinden Blvd
21	37	McMillan-Ustick Bikeway, Cool River Avenue / Eagle Road	Install Level 1 bike facilities				Settlers Park; east west; about 3 blocks	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McMillan-Ustick Bikeway (Phase 3), Linder Rd / Eagle Rd)
22	New	W Park Creek Dr, Crosswalk at N Deer Creek Ln	Install enhanced crossing with hawk signal or RRFB						
23	60	McDermott Road, Ustick Road to McMillan Road	Install sidewalk on the west side of McDermott Road connecting to sidewalk on Ustick Road and McMillan Road for connectivity to Owyhee High School					NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	McDermott Rd Pedestrian Facilities, Ustick Rd / McMillan Rd
24	42	Ustick Road and Venable Lane	Install an enhanced crossing (pedestrian hybrid beacon)				Settlers Park Need; Parks requests this	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Ustick Rd and Venable Ln Pedestrian Crossing
25	27	Central Meridian Bikeway, Blue Heron Street / Chinden Boulevard	Install Level 1 bike facilities along the Central Meridian Bikeway from Blue Heron Street to Chinden Boulevard	N/A	N/A	2026	North to south, 2 elementary schools, no parks	Project programmed to be constructed in 2026.	Bikeway Signage (2026)
26	New	N Naomi Ave, Usitck to Ponderosa	Install 20mph school zone signs				Schould this be an enhanced crossing or 20mph or both?		
27	34	Locust Grove-Eagle Bikeway, Pine Avenue / McMillan Road	Install Level 1 and Level 3 bike facilities				not top 15, mostly complete, 1 block residential, 1 block industrian, north-south	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Locust Grove-Eagle Bikeway, Pine Ave / Chinden Blvd
28	59	Nola Rd, south of Pine Ave Middle School	Construct sidewalk on the east side of Nola Rd from Pine Ave to Crossroads.					Scoped "No Go" in 2018. Sidewalk on east side to be built through development.	Nola Rd, Pine Ave / Crossroads Middle School
29	28	Chinden-McMillan Bikeway, Ten Mile Road / Sedona Drive	Install Level 1 and Level 3 bike facilities along the Chinden-McMillan Bikeway from Ten Mile Road to Sedona Drive	N/A	N/A	2026	Most of the stretch already is built or has an alternative pathway; Locust grove to City Limits still needed	Project programmed to be constructed in 2026.	Bikeway Signage (2026)

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
30	30	Granger Avenue Bikeway, Records Avenue / Cloverdale Road	Install Level 1 bike facilities	N/A	N/A	2024	short gap city limits to village	Project programmed to be constructed in 2024.	Granger Ave Bikeway, Records Ave / Shamrock Ave (Bikeway Signage Program - 2024)
31	New	Hollandale-Targee Bikeway, Locust Grove Road / Eagle Road	Install signage and pavement markings along Hollandale-TargeeBikeway from Locust Grove Road to Eagle Road. IFYWP 2021-2025.				half done the rest in design	Concept was approved by ACHD Commission on 12/07/22. Design in 2024.	
32	43	McMillan Rd and Palantine Way Pedestrian Crossing	Install an enhanced pedestrian crossing and curb ramps on McMillan Rd at Palantine Way.	2024	2025	Future	move up request after sidewalks are completed on McMillan	Project programmed to be designed in 2024.	North Meridian Improvements A: McMillan Rd and Palantine Way Pedestrian Crossing
33	6	Broadway Ave, West 07th St / West 04th St	Complete sidewalks on the south side of Broadway Ave, between West 07th St and West 04th St.	2026	Future	Future	residential benefit but not high connectivity benefit	Project programmed to be designed in 2026.	Meridian Downtown Improvements A: Broadway Ave, West 08th St / West 04th St
34	8	East 2 1/2 St, Carlton Ave / Fairview Ave	Install sidewalk on the west and/or east side.	2024	2025	Future	alternative route on main	Project programmed to be designed in 2024.	Meridian Downtown Improvements A: 02nd 1/2 St, Carlton Ave / Fairview Ave
35	25	Bridgetower Pedestrian Signal	Pedestrian signal on Ustick Road at Bridgetower (Towerbridge?) Drive.	2022	2023	2024		Project programmed to be constructed in 2024.	Ustick Corridor A - Ustick Rd, Ten Mile Rd / Linder Rd
36	1	Stockenham Enhanced Cross-walks	Remove mid-block cross-walk by Hillsdale and add enhanced cross-walks at Lachlan and near Rockhampton/Hill Park St. Update school zone signs and flashers.				move down; need change based on development; not on requests	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Hillsdale Elementary Pedestrian Crossings and School Zone
37	15	Taormina Drive at Maesaia Way	Install sidewalk on south side of Taormina Drive near Maesaia Way.				will come with construction; alternate route available	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Taormina Dr at Maesaia Way
38	4	E. 3rd, Carlton to Fairview	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan.				move down; this will come with development; not request	Defer until completion of Phase 1 (Franklin to Carlton).	East 03rd St Extension, Carlton St / Fairview Ave
39	45	Locust Grove Rd and Woodbridge Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Woodbridge Dr or Watertower St.	2024	2025	Future		Project programmed to be designed in 2024.	Meridian Downtown Improvements A: Locust Grove Rd and Woodbridge Dr Pedestrian Crossing
40	46	Eagle Rd, River Valley St / Ustick Rd	Complete sidewalks on Eagle Rd, between River Valley Stand Ustick Rd.					ITD facility. ACHD to share request with ITD.	Eagle Rd, River Valley St / Ustick Rd
41	49	Chinden Blvd, east of Ten Mile Rd	Complete sidewalks on Chinden Blvd, east of Ten Mile Rd.					ITD facility. ACHD to share request with ITD.	Chinden Blvd, E/O Ten Mile Rd
42	50	Woodbridge Neighborhood Bike Study	Study the connectivity and bikeability of the Woodbridge neighborhood.					ACHD to evaluate as part of future budgeting efforts.	Woodbridge Neighborhood Bike Study
43	51	Watertower St at Rebound School	Install a painted crosswalk on Watertower St at Rebound School.					ACHD Traffic Engineering does not recommend installation. Crossing activity is caused by parent drop off.	Watertower St and Rebound School Pedestrian Crossing
44	52	Linder Rd, Chateau Dr / Barbara Morgan STEM	Way finding signage on Linder.					ACHD Traffic believes current signage is adequate. No additional signage recommended.	Linder Rd, Chateau Dr / Barber Morgan STEM
45	53	St. Ignatius School Pedestrian Signal	Pedestrian signal on Meridian Road at Producer.					To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Meridian Rd and Producer Dr Pedestrian Crossing
46	55	West 02nd St, UPRR / Broadway Ave	Complete sidewalk on both sides of West 02nd, between the Union Pacific Railroad and Broadway Ave to address parking concerns in this area.					Sidewalk scoped "No Go" in 2015. Agencies to coordinate if other solutions identified.	West 02nd, UPRR / Broadway Ave
47	58	Nola Rd and Crossroads Middle School Pedestrian Crossing	Install a painted crosswalk on Nola Rd at Crossroads Middle School.					Scoped "No Go" in 2018 as issues are caused by drop-off activities. Encourage school to work with parents.	Nola Rd and Crossroads Middle School Pedestrian Crossing
48	35	Locust Grove Road and Heritage Park Street	Install an enhanced crossing (pedestrian hybrid beacon) on Locust Grove Road at Heritage Park Street, access for Meridian Technical Charter High School	2025	2026	Future	painted crsosswalk was added, enhanced will be requested with road widening	Project programmed to be designed in 2025.	Locust Grove Corridor A - Locust Grove Rd, Ustick Rd / McMillan Rd

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
49	29	Gondola-Malta Bikeway, Black Cat Road / Goddard Creek Way	Install Level 1 and Level 3 bike facilities				Heroes Park connection; mostly constructed, the rest will come with development	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Gondola-Malta Bikeway, W/O Black Cat Rd / Goddard Creek Way
50	39	Records Way Bikeway, Pine Avenue / Fernside Drive	Install Level 1 bike facilities along the Records Way Bikeway from Pine Avenue to Florence Drive, Level 2 bike facilities from to Ustick Road to Baldcypress Street, and Level 1 bike facilities from Baldcypress Street to Wainwright Drive				50% constructed already; remaining 50% is on neighborhood roads already low stress	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Records Way Bikeway, Pine Ave / Chinden (Bikeway Signage Program - 2024)
51	New	Montague Way, Amity Road / Santo Stefano Drive	Install sidewalk on east side of Montague Way from Amity Road to Santo Stefano Drive				will come with construction	Unscoped. Montague Way, north of Amity Rd is a collector and roadway improvements are completed through redevelopment. When the property on the east side redevelops, they will be required to construct sidewalk.	
52	18	Locust Grove Rd, Overland Rd / Puffin St	Construct a detached asphalt or concrete pathway on east side of Locust Grove between Puffin Stand Overland Rd.	2019	2020- 2021	2023	being constructed 2023	Project programmed to be constructed in 2023.	Locust Grove Rd, Victory Rd / Overland Rd
53	24	Locust Grove Rd and Time Zone Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Time Zone Dr.	2019	2020- 2021	2023	being constructed 2023	Project programmed to be constructed in 2023.	Locust Grove Rd, Victory Rd / Overland Rd - Time Zone Dr Pedestrian Crossing
54	26	Black Cat-Ten Mile Bikeway, Cherry Lane / Ustick Road	Install Level 1 bike facilities along the Black Cat-Ten Mike Bikeway				sidewalks in place already; Short; in a neighborhood route to a school	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Black Cat-Ten Mile Bikeway (Phase 1), Cherry Ln / Ustick Rd
55	New	Black Cat Rd and Topeka Ln	Stop sign needs to be taken down and replaced with a train signal. This area has become a high traffic area and the stop sign is not practical.						
remove	38	Records Avenue, Florence Drive / Fairview Avenue	Install Level 2 bike facilities with construction of improved roadway				Duplicative; Will also be a part of North B47 Records Way Bikeway, Pine Avenue / Fernside Drive	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Records Way Bikeway, Pine Ave / Chinden (Bikeway Signage Program - 2024)
remove	44	Meridian Rail-with-Trail	Multi-use pathway along rail road tracks.				Too general to be productive; specific requests being made with projects	ACHD to prioritize and scope arterial crossings when City moves pathway project forward.	Meridian Rail-with-Trail
remove	5	Washington St, W. 07th St / Main St	Complete sidewalk on Washington St, between W. 07th Stand Main St.				Being constructed with Residential Capital Maintenance	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Meridian Downtown Improvements B: Washington St, 07th St / Main St
remove	48	W 08th St and Meridian Middle School Pedestrian Crossing	Install an enhanced pedestrian crossing on 8th St at Meridian Middle School.	2020	2020	2021	already constructed	COMPLETE	Enhanced School Crossings - Meridian Middle School and Capital High School
remove	47	Washington Stand W 1st St Pedestrian Crossing	Pedestrian crossing near Meridian Elementary School.				already painted	Evaluation completed fall 2016 shows existing crossing meet needs of current users. ACHD to reevaluate as conditions change.	Washington St and 01st St Pedestrian Crossing
remove	56	Kentucky Ridge Way, Riodosa Dr / Victory Rd	Sidewalk on the west side of Kentucky Ridge Way, between Victory and Riodosa.				already constructed	Scoped "Go - Defer" in 2015. Sidewalk exists on the east side. ACHD to reevaluate if existing sidewalk does not meet needs in area.	Kentucky Way, Riodosa Dr / Victory Rd
remove	57	State Ave, East 2nd St / Cathy Ln	Sidewalk repair. Requested by land owner in this area.				being constructed in FY21 Residential Capital Maintenance	Scoped "No Go" in 2015. This section has connectivity already on the south side and the original requestor no longer owns the property.	State Ave, 2nd St / Cathy Ln
remove	14	Capulet Way at Siena Elementary	Install crosswalk of Capulet Way on the west side of Siena Elementary school micro path.				this was constructed summer 2022	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Capulet Way Pedestrian Crossing (S/O Falcon Dr)
remove	11	Amity, Meridian to Locust Grove	pedestrian improvements				moved to Roads & Intersections list	NEW REQUEST. To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Amity Rd, SH 69 (Meridian Rd) / Locust Grove Rd

2023 Priority Ranking	2021 Rank	Agency Project Name	Agency Project Description	Design	Construct	ROW	Meridian Staff & Transportation Commission COMMENTS	ACHD Update	ACHD Implementation Project Name
remove	16	Taconic Dr / Pioneer	Install crosswalk at intersection of Taconic and Pioneer (Hillsdale Subdivision).				remove request; crossing was added at montague	To be evaluated and prioritized for possible inclusion into future IFYWP updates.	Taconic Dr and Pioneer Trail Ave Pedestrian Crossing
remove	17	Lake Hazel Rd, Locust Grove to Eagle	Complete the pedestrian improvements along the full mile. Some segments are already planned for improvement, but when they are complete there will still be gaps to the north and south.				in design with the road widening project	Project to be built through a Cooperative Development Agreement (CDA).	Lake Hazel Rd, Locust Grove Rd / Eagle Rd