



CHANGE ORDER

CITY OF MERIDIAN
33 EAST BROADWAY
MERIDIAN, ID 83642

CHANGE ORDER NO.	9
PROJECT NO.	11230.J
CHANGE ORDER DATE:	7/8/2026
EFFECTIVE DATE:	7/ /2026

CONTRACTOR: JC Constructors, Inc.

PROJECT: Aeration Basins 1-4 Retrofit and 9 & 10 Upgrades

The Contractor is hereby directed to make the following changes from the Contract Documents and Plans.

Description of additional work: (attach additional pages if needed)

See attached sheet.

WHO REQUESTED THE CHANGE



City



Contractor

WHY IS THE CHANGE NECESSARY

Check all that apply



Unforeseen / Hidden Conditions



Scope Change



Error with the Plans and/or Specifications



Other - *describe below*

Explanation:

See attached sheets.

REASON FOR CHANGE ORDER VS. BIDDING ADDITIONAL WORK

Check all that apply



The work is in the area of the original contract and a conflict with the on-site contractor is probable and would make coordination of work difficult and bidding unreasonable.



Time is of the essence and bidding would require the contractor to stop work and the City would face costly standby fees therefore making bidding disadvantageous




Emergency Work to correct unsafe conditions.



Other - *describe below*

Explanation: (attached additional pages if needed)

See attached sheet.

CHANGE IN CONTRACT PRICE:		CHANGE IN CONTRACT TIMES:	
Original Contract Price: <u>\$25,134,000.00</u>		Original Contract Times: <u>668</u> days	
Total of all previous Change Orders through Change Order Number: <u>8</u> \$1,363,489.00 Enter dollar amount of changes here		Total change in days through all previous Change Orders through Change Order Number: <u>8</u> <u>269</u> days	
Net Increase (decrease) of this Change Order: \$213,460.00 Enter dollar amount of this change order		Net Increase (decrease) of this Change Order: (calendar days) <u>0</u> days	
Total Change (Increase / decrease) to date: <u>\$1,576,949.00</u>		Total Days (Increase /decrease) to date: (calendar days) <u>269</u> days	
New Contract Price with all Approved Change Orders: \$26,710,949.00		New Contract Times with all Approved Change Orders: (calendar days) <u>937</u> days	
APPROVED: (City Procurement Manager) By: Keith Watts Date:		ACCEPTED: (Contractor) JC Constructors By: Eric Medina Date: 7/13/2026 	
RECOMMENDED: (City Project Manager) Troy Thrall  Date: 7/13/2026			

METHOD OF COST DETERMINATION / COST ANALYSIS OR VERIFICATION: See attached sheet.

Purchasing Use Only	
Date Submitted to Clerk for Agenda: <u>N/A</u>	Approval Date: _____
Purchase Order No. _____	Date Issued: _____