

CHANGE ORDER NO.: 02

Owner: City of Miles City
 Engineer: Interstate Engineering
 Contractor: Diamond J Companies
 Project: Florence Stacy Fountain Renovation
 Contract Name: Florence Stacy Fountain Renovation
 Date Issued: 3/23/2026

Owner's Project No.:
 Engineer's Project No.: WR24-00-132
 Contractor's Project No.:

Effective Date of Change Order: 3/24/2026

The Contract is modified as follows upon execution of this Change Order:

Description: Added fountain spray nozzle and fittings, stop and waste valve for winterization, and control box

Attachments: Change Order Balance Sheet

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>\$372,370.00</u>	Original Contract Times: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. <u>2</u> : \$ <u>+\$21,145.08</u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. <u> </u> : Substantial Completion: <u> </u> Ready for final payment: <u> </u>
Contract Price prior to this Change Order: \$ <u>\$393,515.08</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>
[Increase] [Decrease] this Change Order: \$ <u>+\$1,300</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price incorporating this Change Order: \$ <u>\$394,815.08</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>

Recommended by Engineer (if required)
 By: *J. Mill*
 Title: Project Engineer
 Date: 3/23/26

Accepted by Contractor
[Signature]
Managing Member
3/23/26

Authorized by Owner
 By: _____
 Title: _____
 Date: _____

Approved by Funding Agency (if applicable)

