

AMENDMENT TO TASK ORDER NO. 3

AMENDMENT TO TASK ORDER

Amendment No. **[02]**

Owner: **[City of Miles City]**

Engineer: **[Interstate Engineering]**

Effective Date of Agreement: **[May 11, 2021]**

Nature of Amendment: (Check those that apply)

- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to term of Task Order
- Modifications to other terms and conditions of the Task Order

Description of Modifications:

The Fountain is now entering the construction phase and the City of Miles City has requested that Interstate Engineering perform construction administration services. Interstate Engineering will review submittals from the contractor prior to the construction start date. Once construction has begun an On-site meeting with the Owner, Contractor and Engineer will be conducted by the Engineer. The city has requested that a representative be present at least weekly and at major milestones during construction. Interstate Engineering has estimated that there will be 10 days on site for Inspection.

Interstate Engineering will also provide construction staking for basic layout. Interstate will set 2 reference benchmarks for the contractor and provide basic staking for requested items. Any re-staking or additional requests are not part of this scope and can be provided at our current hourly rates. Interstate Engineering has estimated that construction staking will require 2 days on-site. Interstate Engineering will also review payment applications from the contractor during the course of construction.

As-built plans for the fountain will be provided to the city at a reasonable date after the construction is completed.

Additional services not mentioned above are not in the scope of this amendment but can be provided as requested at the rates in our current fee schedule.

The estimated fee for these additional services is Thirty-Four Thousand Five-Hundred Dollars (\$34,500.00). Actual engineering fees are unknown and are dependent upon Contractor's performance, schedule, timeliness, and time required for Engineer's presence on the job site. Actual fees will be based on actual hours worked. p

Owner and Engineer hereby agree to modify the above-referenced Task Order No. 3 as set forth in this Amendment. The Effective Date of the Amendment is **[February 24, 2026]**.

Owner

City of Miles City

(typed or printed name of organization)

By:

(individual's signature)

Date:

(date signed)

Name:

(typed or printed)

Title:

(typed or printed)

Engineer

Interstate Engineering

(typed or printed name of organization)

By:

(individual's signature)

Date:

2/26/2026

(date signed)

Name:

Zach Mills

(typed or printed)

Title:

Project Manager

(typed or printed)