



March 19<sup>th</sup>, 2026

City of Miles City  
17 S. 8<sup>th</sup> St  
Miles City, MT 59301

Dear Miles City Council Members & Mayor,

This letter is to request that Jackson Contractor Group, Construction Manager for the Miles City Fire & Rescue Facility, be granted the authority to approve up to, but no more than \$50,000.00 in changes specific only to unforeseen sitework conditions. The changes would result in a zero dollar overall change to the contract value as they would be taken out of the construction contingency. This request is being made in an effort to not delay the construction schedule IF unknown conditions are encountered.

Sincerely,

A handwritten signature in black ink that reads "Amy Lesh".

Signature

Amy Lesh  
Project Manager  
406-853-1785