

Samantha Malenovsky

Subject: FW: Change order#1 1488 from Haynes Enterprises LLC

From: Spencer Haynes <curbmt@hotmail.com>

Sent: Friday, June 19, 2026 7:41 AM

To: Samantha Malenovsky <smalenovsky@milescitymt.gov>

Subject: Re: Change order#1 1488 from Haynes Enterprises LLC

To whom it may concern, I Spencer Haynes am requesting a change order for the Alleyway project. This change order #1 is for the Tree House building, Once the asphalt layer was removed. We discovered 3 old window wells that were never properly backfilled. I Spencer immediately showed Gabe the issue before any digging was done, and he investigated the interior of the building with me and advised that we seal off the holes with Concrete to prevent any more sluffing and be able to achieve compaction for the new alley concrete pavin.

Spencer Haynes
Haynes Enterprises LLC
86 Agate Drive
Miles City, MT 59301
406-234-5296
curbmt@hotmail.com



Estimate

Date 6/1/2026

Estimate # 1488

Name / Address

City of Miles City
P.O. Box 910
Miles City, MT 59301

HAYNES ENTERPRISES LLC
86 AGATE DRIVE
MILES CITY, MT 59301

WWW.CURBMT.COM
CURBMT@HOTMAIL.COM
406-234-5296

P.O. #

Terms

Net 30

Due Date

7/1/2026

Project

Item	Description	Qty	Rate	Total
Materials	Window wells-change order-prevailing wage	1	125.00	125.00
Labor	Plywood and anchors for interior of walls	3	95.00	285.00
Labor	2 men 1.5 hrs each to cleanout existing window wells of debris	5	95.00	475.00
Labor	2 men 2.5 hrs ea allocate materials and anchor plywood to wall with blue anchors	4.75	95.00	451.25
Materials	2 men install 2x4 anchors across window, secure with 3/8" anchor bolts	1	458.42	458.42
	Concrete for window wells x3, full fill 5.5 sack with water reducer and 5% delivery fee			

Total

\$1,794.67

THANK YOU, IF YOU HAVE ANY QUESTIONS PLEASE FEEL FREE TO CALL! SPENCER HAYNES