

Two Easton Oval, Suite 500  
Columbus, Ohio 43219  
United States  
T +1.614.888.3100  
F +1.614.888.0043  
www.jacobs.com

---

<b>Subject</b>	<b>Project Updates for Council</b>	<b>Project Name</b>	Village Engineering Services
<b>Attention</b>	Honorable Tiffany Southard, Mayor	<b>Project No.</b>	690666
<b>From</b>	Michael J. Flickinger, P.E.		
<b>Date</b>	February 11, 2026		
<b>Copies to</b>	File		

---

#### Task Order No. 30: Maintenance Building

- Franklin County approved the plumbing permit.
- We reviewed and approved the contractor's building mechanical (HVAC and plumbing) submittals.
- We continue coordinating with the utility providers on final locations for service to the site.

#### Task Order No. 38: 2025 Roadway Improvements – Construction Services

- Minerva Lake Road
  - No change from last update.
- Northland Plaza Drive
  - No change from last update.

#### Task Order No. 39: Kilbourne Run Erosion Mitigation

- We continue developing conceptual drawings and the alternatives matrix for mitigation strategies immediately downstream of the dam and for the shared-use path under Quiet Brook Vale and are working on preliminary cost estimates to present to the Village.
- We began preparing a presentation for the Village to summarize the alternatives.
- We anticipate scheduling an alternatives meeting with the Village for the first week of March.

#### Task Order No. 40: Valley Road Reconstruction and Utility Improvements

- Detailed design for this project is currently on hold pending coordination with the swim club design professional so that utility improvements – specifically sanitary sewer and storm sewer – can be coordinated with the Valley Road project to meet the needs of the improved facility.
- We reached out to the swim club consultant to begin the necessary coordination.