

# CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 10

1. CONTRACTOR: Texas Cordia Construction, LLC

2. Change Order Work Limits: Sta. 100+25.60 to Sta. 150+07.66

3. Type of Change (on federal-aid non-exempt projects): Minor (Major/Minor)

4. Describe the change and the reason for the change order. When necessary, include exceptions to this agreement.

This Change Order is being created to adjust quantities on the contract reflecting as-built totals. The below described items were previously deducted in Change Orders # 3, 4, 5 and 6, but actual conditions on the field demonstrated the need for adjustment of final quantities. These items were installed as per plans and specifications.

**CCSJ:** 0921-02-327

**Project:** Taylor Rd Phase 1

**Highway:** Taylor Rd

**County:** Hidalgo

**District:** 21 - Pharr

**Contract Number:** 22-472-09-12

5. New or revised plan sheet(s) are attached and numbered: N/A

Each signatory hereby warrants that each has the authority to execute this Change Order.

<p>By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.</p> <p>THE CONTRACTOR _____ Date <u>8/2/24</u></p> <p>By <u>[Signature]</u></p> <p>Typed/Printed Name <u>YARA M. CORBITT, P.E.</u></p> <p>Typed/Printed Title <u>CEO</u></p>	<p><b>The following information must be provided</b></p> <p>Time Ext. #: _____ Days added on this C.O.: _____</p> <p>Amt. added by this change order: <u>\$2,941.59</u></p> <p><b>For TxDOT use only:</b></p> <p>Days participating: _____</p> <p>Amount participating: _____</p> <p>Signature _____ Date _____</p> <p>Name/Title _____</p>
--	---

**RECOMMENDED FOR EXECUTION:**

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_  
 APPROVED  REQUEST APPROVAL

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_  
 APPROVED  REQUEST APPROVAL

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_  
 APPROVED  REQUEST APPROVAL

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_

\_\_\_\_\_  
Name/Title \_\_\_\_\_ Date \_\_\_\_\_  
 APPROVED

Engineer's Seal:



Change Order #10

**Taylor Road Project – City of McAllen**

TO: Texas Cordia Construction, LLC  
3149-A Center Pointe Drive  
Edinburg, TX, 78539

From Owner: City of Mission

And: SAM-CS

Project: Taylor Road

Contract: 22-472-09-12

CSJ: 0921-02-327

Limits: From I-5 (US 83) To BUS 83

Change Order #10 – in the amount of **\$2,941.59** has been reviewed and approved by City of Mission to make the following contract changes.

**Purpose:**

Change Order #10 will adjust line items previously deducted on Change Order #3, 4, 5 and 6 due to changes in the plans.

City of Mission has reviewed Change Order #10 and approves the changes provided herein.

**Description:**

This Change Order is being created to adjust quantities on the contract reflecting as-built totals. The below described items were previously deducted in Change Orders # 3, 4, 5 and 6, but actual conditions on the field demonstrated the need for adjustment of final quantities. These items were installed as per plans and specifications.

This Change Order is within the scope of the original environmental assessments and reviews.

**ADDITIONAL TIME: N/A**

**Modified Sheet No. included: N/A**

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIME:
Original Contract Price <b><u>\$6,212,300.31</u></b>	Original Contract Time <b><u>215 Working Days</u></b>
Previous Change Orders  <b><u>-\$130,456.73</u></b>	Previous Change Orders  <b><u>86 Working Days</u></b>

Contract Price prior to this Change Order  <b><u>\$6,081,843.58</u></b>	Contract Time prior to this Change Order  <b><u>301 Working Days</u></b>
Net increase/decrease of the Change Order  <b><u>\$2,941.59</u></b>	Net increase/decrease of the Change Order  <b><u>0 Working Days</u></b>
Contract Price with all approved Change Orders  <b><u>\$6,084,785.17</u></b>	Contract Time with all approved Change Orders  <b><u>301 Working Days</u></b>