



**MEETING DATE:** March 11, 2024

**PRESENTED BY:** Abel Bocanegra, P.E., City Engineer

**AGENDA ITEM:** Authorization to approve Change Orders #3-6 for Taylor Rd Phase 1 for the City of Mission - Bocanegra

**NATURE OF REQUEST:**

The City of Mission is seeking authorization to approve Change Orders #3-6 of the Taylor Rd Phase 1.

**CO#3** Consists of a change in design and reduction of material for the installation of 8" City of McAllen WL. Contract Price will decrease by \$20,482.00

**CO#4** Consists of a change in design and reduction of material for the installation of 12" City of Mission WL.. Contract price will decrease by \$95,909.00

**CO#5** Reduced the widths of lanes to allow for proper traffic flow during construction while avoiding aerial utilities that were still in conflict due to force majeure delays. Contract price will decrease by \$56,328.90

**CO#6** Eliminates an irrigation crossing that was field verified by the United Irrigation District to be abandoned/not in service. Contract price will decrease by \$52,279.11. Therefore, City Staff is recommending Change Order for the total contract amount of \$6,014,124.51 and 287 working days with all approved Change Orders.

**BUGETED:** No                      **FUND:** Capital Projects                      **ACCT. #:** 09-413-74910

**BUDGET:** \$ \_\_\_\_\_ **EST. COST:** \$6,004,415.62 **CURRENT BUDGET BALANCE:** \$ \_\_\_\_\_

**BID AMOUNT:** \$ \_\_\_\_\_

**STAFF RECOMMENDATION:**

Approval

**Departmental Approval:** Finance, Purchasing

**Advisory Board Recommendation:** N/A

**City Manager's Recommendation:** Approval *RP*

**RECORD OF VOTE:**                      **APPROVED:** \_\_\_\_\_

**DISAPPROVED:** \_\_\_\_\_

**TABLED:** \_\_\_\_\_

\_\_\_\_\_ AYES

\_\_\_\_\_ NAYS

\_\_\_\_\_ DISSENTING \_\_\_\_\_