

CONTRACT CHANGE ORDER

Contract No. 20075.00

Date 10-19-23

Change Order No. 1

Project: Shary Bus Park Phase 1

To: Posillico Civil, Inc. _____

Location Mission, Texas

You are hereby requested to comply with the following changes from the contract plans and/or specifications:

Item No.	Description of Changes- Quantities, Units, Unit Prices, Change in Completion Schedule, Etc.	Decrease in Contract	Increase in Contract
1.	Add Davis-Bacon Wage Determination # TX20210003 to the contract		0.00
2.	Storm water inlet adjustment		12,750.00
	Waterline cut-in tees & gate valves		66,050.00
	Concrete collars around inlets		8,250.00
	Sanitary sewer collars		3,675.00
	16" Steel casing		14,220.00
3.	Sewer Cleanout		2,160.00
4.	Additional 4% lime at 12" depth Lime Treatment		285,343.75
5.	Lime Treatment Correction		80,960.00
6.	FM 494 Culvert with turnouts		37,275.00
7.	Jack & Bore and S.S. Realignment		918,716.50
	Total Increase		1,429,400.25
	Net Increase in Contract Price		1,429,400.25

The sum of **\$1,429,400.25** is hereby **added to** the total contract price of **\$ 3,910,000.00** and the total adjusted contract price to date thereby is **\$5,339,400.25**. The time for completion of the contract is not changed. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by: _____
Posillico Civil, Inc

Date: _____

Recommended by: 
Melden and Hunt, Inc.

Date: 10-19-2023

Approved by: _____
City of Mission

Date: _____