



CHANGE ORDER NO. 2

Date: June 18, 2025
Project: Water Plant No. 2 Improvements
Engineer: Ward, Getz & Associates, LLC
Owner: City of Montgomery
Project No.: 00574-016-00
Contractor: Schier Construction Company, Inc.

CHANGE ORDER DETAILS

You are directed to make the following changes in the Contract Documents:

Table with 9 columns: Item No., Description, Unit, Quantity, Previous Unit Cost, Revised Unit Cost, Previous Amount, Revised Amount, Net Change. Row 12: Additional cost to increase the well motor size from 60hp to 75hp.

NET INCREASE IN CONTRACT PRICE \$28,500.00

Description: Well motor/pump to be upsized from 60hp to 75hp.

Reason: Based on well performance test data, the well motor/pump will be upsized to maximize efficiency and output of the well.

CHANGE ORDER REASON AND DESCRIPTION

Table comparing 'CHANGE IN CONTRACT PRICE' and 'CHANGE IN CONTRACT TIMES'. Includes rows for Original Contract Price, Net Change from previous Change Orders, Contract Price prior to this Change Order, and Contract Time with all approved Change Orders.

CERTIFICATION AND APPROVAL OF CHANGE ORDER NO. 2

The undersigned certify that work and cost proposed by this Change Order is in accordance with the Contract's Specifications terms and conditions, is fair and just and is now part of the Contract.

CONTRACTOR: [Signature] Schier Construction Company, Inc.

Date: 6/19/25

ENGINEER: [Signature] Ward, Getz & Associates LLC

Date: 6-18-2025

OWNER: City of Montgomery

Date:

Z:\00574 (City of Montgomery)\016 Water Plant No. 2 Improvements\4.0 CONSTRUCTION\4.06 Pay Estimates & Change Orders\Change Orders\CO2\00574-016-00 Change Order No. 2.xlsx