



Bleigh Construction Company
PO BOX 957
Hannibal, Missouri 63401
Phone: (573) 221-2247
Fax: 573 221-4331

Project: 22013 - Howard Hills New Dugout and Batting Cages
101 West Reed Street
Moberly, Missouri 65270

Prime Contract Change Order #002: Access Drive Replacement

TO:	City of Moberly 101 West Reed Street Moberly, Missouri 65270	FROM:	Bleigh Construction Company PO BOX 957 Hannibal, Missouri 63401
DATE CREATED:	4/03/2023	CREATED BY:	Nathan Keppner (Bleigh Construction Company)
CONTRACT STATUS:	Approved	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	04/03/2023
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
REVISED SUBSTANTIAL COMPLETION DATE:		SIGNED CHANGE ORDER RECEIVED DATE:	
CONTRACT FOR:	1:City Manager	TOTAL AMOUNT:	\$15,833.00

DESCRIPTION:

CE #004 - Access Drive Replacement

Replacement of the existing asphalt drive with 6" of concrete pavement. Approximately 260 lineal feet of the 11' wide existing drive will be removed and disposed of on site. 1" to 2" of subgrade rock base repair will be added as needed. An 11' wide x 260' long x 6" thick non-reinforced PCCP pavement drive will be poured with a broom finish. Control joints will be cut in the 11' direction not greater than 15' apart. Joints will not be filled. Rebar dowels will be used to pin all construction joints. The new access drive will be backfilled with topsoil, seeded, fertilized, and straw mats installed.

ATTACHMENTS:

[Moberly Howard Hills Road Replacement.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
002	CE #004 - Access Drive Replacement		\$15,833.00
Total:			\$15,833.00

CHANGE ORDER LINE ITEMS:

PCO # 002: CE #004 - Access Drive Replacement

#	Budget Code	Description	Amount
1	55-206.S 6" PCCP .Commitment	Access Road Replacement	\$15,833.00
Grand Total:			\$15,833.00

The original (Contract Sum)	\$493,000.00
Net change by previously authorized Change Orders	\$19,384.00
The contract sum prior to this Change Order was	\$512,384.00
The contract sum will be increased by this Change Order in the amount of	\$15,833.00
The new contract sum including this Change Order will be	\$528,217.00
The contract time will not be changed by this Change Order.	



PCCO #002

City of Moberly
101 West Reed Street
Moberly, Missouri 65270

Bleigh Construction Company
PO BOX 957
Hannibal, Missouri 63401

SIGNATURE **DATE**

SIGNATURE **DATE**

SIGNATURE **DATE**