

REGIONAL WATER RECLAMATION FACILITY MONTHLY UPDATE

BOARD OF DIRECTORS MEETING



Steve Ledbetter for: Danny Friend

MISSION SPRINGS WATER DISTRICT | FEBRUARY 11, 2021

Regional Water Reclamation Facility Monthly Update for January 2021

Regional Water Reclamation Facility

- Staff continued working out the final design details with the consultant (AECOM); the final design plan and specifications were received February 3rd. Staff will evaluate the timing of bidding with the SRF/Grant funding application process and put the project out to bid in the coming months.
- Staff expects to submit the final parcel map package to the City of Desert Hot Springs for review and approval in the coming months.
- The Regional Board is still reviewing the final Monitoring Wells Workplan. A response is expected in February, at which time, Staff will move forward with preparing final bid documents and bid the project.
- Following Board approval in January, Staff is processing a contract with AECOM for Technical Assistance and Support During Bidding.
- Staff continues to monitor progress on the SRF/Grant funding application with the SWRCB.
 - Staff completed a Technical Memorandum, revised SRF General Application, and supporting documents regarding the private septic abatement within AD-15 Area M2 to the State Board.
 - Staff has been advised the Draft Funding Agreement is expected in the next 2-months; however, staff will continue to push for a quicker agreement completion.
 - Staff will continue to coordinate with the SWRCB regarding the final determination of grant funding and status of the funding agreement.

Regional Water Reclamation Facility Conveyance Line

- MSWD placed design on hold due to utility easements required along Little Morongo Road by the Project.
- The consultant (TKE) attended the January 27th CVCC Coordination/Joint Projects Review Meeting to seek approval of the required easement. The CVCC requested additional information from MSWD and will complete their own additional due diligence in preparation for the next meeting. The consultant (TKE) will complete a field mark out of the easement area and take photos per CVCC's request.
- The consultant (TKE) sent out a 2nd utility easement request and will continue monitoring other easement developments.