

CHANGE ORDER

Order No. 4

Date: September 20, 2022

Agreement Date: June 30, 2021

Sheet: 1 of 2

Owner: **MISSION SPRINGS WATER DISTRICT (DISTRICT)**

Project Description: **Well 24 Electrical Panel Rehabilitation**

Contractor: **R.I.C Construction Inc.**

The following changes are hereby made to the Contract:

- Contractor shall provide all labor, materials and equipment to provide and install the following items per RFI #8:
 - Provide and install 4" PVC conduit
 - Provide and install 4" PVC 90* ELL
 - Provide and install 4 – 4" 450 Liquid Tight Connectors
 - Provide and install 2 – 4" Liquid Tight Conduit
 - Provide and install 2 – 4" RGC conduit risers at pump base
 - The 600 Kcmil conductors is included in the original contract, therefore no additional charge for this
 - Extend concrete pad 3' x 17' to allow for a housekeeping pad

JUSTIFICATION

The plans show and call out two existing four-inch conduits that run from the existing motor control center to the existing pump head. Contractor found that the existing conduits are actually three inch and will not be adequate for the new cables that need to be install. Existing conduits need to be upgraded to four inch to accommodate the new electrical cables the contractor is required to install.

Because SCE has required a 3 foot house keeping pad in front of the SCE section of the switch gear, the district has elected to add the 3 foot section along the entire frontage of the switch gear.

CHANGE TO CONTRACT PRICE

Original Contract Price \$ 482,777.00 _____

Current Contract Price adjusted by
Previous Change Order(s) \$ 549,839.19 _____

Contract Price increased due to this
Change Order \$ 6,007.00 _____

New Contract Price including this
Change Order \$ 554,846.19 _____

CHANGE TO CONTRACT TIME

Contract Time will be increased N/A _____

Date for Completion of all Work November 30, 2022 _____

APPROVALS REQUIRED

To be effective, this Change Order must be approved by the Owner if it changes the scope or objective of the Project, or as may otherwise be required by the Contract Documents.

Requested by: R.I.C. Construction Date: 09/15/2022
Contractor

Recommended by: _____ Date: _____
Murrow Development
Dennis Lorton, Project Manager

Ordered by: _____ Date: _____
Bassam Alzammam, MSWD

Accepted by: _____ Date: _____
R.I.C. Construction