

CHANGE ORDER

Order No. 1

Date: July 5, 2022

Agreement Date: March 10, 2022

Sheet: 1 of 2

Owner: **MISSION SPRINGS WATER DISTRICT (DISTRICT)**

Project Description: **On-Call Well and Booster Maintenance and Repair Services**

Contractor: **Legend Pump and Well Service, Inc.**

The following changes are hereby made to the Contract:

This change order will increase the amount of the Contract Agreement from a Not to Exceed amount of \$150,000.00 to a Not to Exceed amount of \$350,000.00.

JUSTIFICATION

This change order increases the amount of the original contract agreement due to the additional repairs needed at Well 22 and Terrace Booster No. 3. This also allows Mission Springs Water District to continue progress to install the necessary pumping equipment, convert from an oil lube to a water lube, and test pump for Well 22 and repair and replace the pump and rebuild the motor for Terrace Booster No. 3.

CHANGE TO CONTRACT PRICE

Original Contract Price \$ 150,000.00

Current Contract Price adjusted by
Previous Change Order(s) \$ 0.00

Contract Price due to this Change Order
\$ 200,000.00

New Contract Price including this
Change Order \$ 350,000.00

CHANGE TO CONTRACT TIME

Contract Time will be increased 0 Calendar Days

Date for Completion of all Work June 30, 2023

APPROVALS REQUIRED

To be effective, this Change Order must be approved by the Owner if it changes the scope or objective of the Project, or as may otherwise be required by the Contract Documents.

Requested by: Legend Pump and Well Service, Inc. Date: 7/5/2022
Contractor

Recommended by: _____ Date: 7/19/2022
Mission Springs Water District
Brian Macy, Assistant General Manager

Ordered by: _____ Date: 7/19/2022
Mission Springs Water District
Brian Macy, Assistant General Manager

Accepted by: _____ Date: _____
Legend Pump and Well Service, Inc.
Keith Collier - President