# **New Braunfels Utilities HQ Update**



## **Recent Milestones**

### December

- GMP #1
- GMP #1 NTP
- 100% DD Documents
- 100% DD Budget

### January

- GMP #2
- GMP #3

### **February**

- GMP #2 NTP
- GMP #3 NTP
- Interim CD Documents
- SME Meetings
- Demo & SP1 Permits

### March

- Mobilization
- Demolition
- Interim CD Budget

### **April**

- Groundbreaking Ceremony
- Mobilization of GC and Owner Trailers
- 24" Waterline tie-in at IH-35









### **Legend Key**

- Training and Testing Field
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank
- 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area



**Mission** 

**Vision** 

Be a trusted community partner dedicated to excellence in service

**Core Values**Safety, Team, Integrity, Culture, and Stewardship

BU NEW BRAUNFELS



### **Legend Key**

- Training and Testing
- 2 Equipment Building
- 3 Recycle/Trash Dumpsters
- OperationsDock
- (5) Warehouse
- 6 Administration Bldg.
- Spoils
- 8 Wire Storage
- Pipe Storage
- Wood Pole Storage
- Transformer Storage
- 12 Steel Pole Storage
- (B) Maintenance Bldg.
- Protection Buffer
- Jurisdictional Waters Buffer Area 16 Paved Yard
- Oversized Parking
- 18 Fleet Parking
- 19 Employee Parking
- 20 Public Parking
- 21 Walking Trail
- 22 Crew Ops
- 23 Dock Parking
- 24 Bulk Storage
- 25 Employee Courtyard
- 26 Ground Storage Tank
- 27 Site Fencing
- 28 Monument Sign
- 29 Cistern
- 30 Emplyee Entry Bridge
- Grass Area









This slide is intentionally blank.  There will be a video of sitework that will be shown during the presentation.









# **Next Steps**

- GMP #5 to May Board
- GMP #6 to August Board
- 100% CD Documents June
- Site Permit 2 June
- · Slab Permit June
- Pour foundation in June
- Vertical Steel Construction September
- Install Bridge November



# **Questions?**

