

CITY OF NEEDLES
CHANGE ORDER

PROJECT: Well 11 Treatment Facility

ORDER NO: 3 (Final)

OWNER: City of Needles

CONTRACTOR: Pacific Hydrotech Corp. (PHC)

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Pump Motor Replacement		\$ 69,394.32

JUSTIFICATION:

Justification for all change order items listed above has been provided by the design engineer and approved by the California State Water Resources Control Board for reimbursement under project contingency funds allocated in the grant agreement.

Original Contract Price	\$5,759,400.00
Previous Change Order(s) Amount	\$ 501,685.91
Original Contract Price plus previous Change Orders	\$6,261,085.91
Contract Price Due This Change Order	\$ 69,394.32
New Contract Price	\$6,330,480.23

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
*See notation below	1/9/2026	*See notation below

APPROVALS REQUIRED

Requested by: _____ Date: 3/19/26
Signature (Project Manager)

Contractor Acceptance: _____ Date: _____
Signature (Contractor)

Approved by: _____ Date: 03/24/26
Signature (City Manager) *CC meeting*

CHANGE ORDER