

CITY OF NEEDLES

CHANGE ORDER

PROJECT: Water Main and Manifold Improvements Project

ORDER NO: 2

OWNER: City of Needles

CONTRACTOR: Pyramid Building & Eng., Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Labor & Material for additional work on River Road		\$ 84,333.60

JUSTIFICATION:

Additional labor and materials required to change the alignment of the new watermain along River Road and install concrete encasement on slopes where needed. Additional valves, tees and water service added to isolate the new line for future shutdowns and functionality. The description in the attached Change Order summary provides additional details of the issues at hand and how they are addressed in this change order. Steve Ledbetter, P.E. and contract City Engineer has negotiated this Change Order with the contractor and has approved with minor comments. This Change Order to be funded by 10% contingency previously approved by City Council and \$61,166.42 additional funds allocated in the FY26 budget.

Original Contract Price	\$1,128,676.00
Previous Change Order(s) Amount	\$ 89,700.82
Original Contract Price plus previous Change Orders	\$1,218,376.82
Contract Price Due This Change Order	\$ 84,333.60
New Contract Price	\$1,302,710.42

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	February 27, 2025	

APPROVALS REQUIRED

Requested by: _____ Date: 01/8/26
Signature (Project Manager)

Contractor Acceptance: _____ Date: 01/8/26
Signature (Contractor)

Approved by: _____ Date: 01/13/26
Signature (City Manager) **CC meeting**

CHANGE ORDER