

CITY OF NEEDLES
CHANGE ORDER

PROJECT: Obernolte Street Improvements Project

ORDER NO: 1 (Final)

OWNER: City of Needles

CONTRACTOR: United Paving, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Additional Grind & Pave		\$ 44,626.00
2) Additional Striping		\$ 2,176.00

JUSTIFICATION:

Change Order items above reflect final quantities in the field during construction.

Original Contract Price	\$ 971,496.29
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 971,496.29
Contract Price Due This Change Order	\$ 46,802.00
New Contract Price	\$1,018,298.29

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	

APPROVALS REQUIRED

Requested by: _____
Signature (Project Manager)

Date: 02/20/2025

Contractor Acceptance: _____
Signature (Contractor)

Date: 3/7/2025

Approved by: _____
Signature (City Manager)

Date: 02/25/2025
CC meeting

CHANGE ORDER