

CITY OF NEEDLES  
**CHANGE ORDER**

PROJECT: WELL 11 TO WELL 15 INTERIE PROJECT

ORDER NO: 1

OWNER: CITY OF NEEDLES

CONTRACTOR: PHILLIPS EXCAVATING, INC.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

- |              |                     |
|--------------|---------------------|
| 1) FENCING - | \$22,800 INCREASED  |
| 2) VALVES -  | \$120,400 INCREASED |

JUSTIFICATION:

JUSTIFICATION FOR ALL CHANGE ORDER ITEMS LISTED ABOVE HAS BEEN PROVIDED BY THE DESIGN ENGINEER AND APPROVED BY THE CALIFORNIA STATE WATER RESOURCES CONTROL BOARD FOR REIMBURSEMENT UNDER PROJECT CONTINGENCY FUNDS ALLOCATED IN THE GRANT AGREEMENT.
---

<sup>(1)</sup> ORIGINAL CONTRACT PRICE (Starting Bid Amount):	\$ 435,065.00
<sup>(2)</sup> PREVIOUS Change Order(s) AMOUNT	\$ 0.00
<sup>(3)</sup> ORIGINAL CONTRACT PRICE plus Previous Change Order(s) (add line 1 & 2)	\$ 435,065.00 (Auto Calculating)
<sup>(4)</sup> CONTRACT PRICE DUE TO THIS CHANGE ORDER (This CO being presented)	\$ 143,200.00
<sup>(5)</sup> NEW CONTRACT PRICE (including this Change Order) (add line 3 & 4)	\$ 578,265.00 (Auto Calculating)

**CHANGE IN CONTRACT TIME**

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
N/A	N/A	N/A

**APPROVALS REQUIRED**

Requested by:	<u>Kathy Raasch</u> <small>Digitally signed by Kathy Raasch Date: 2025.03.19 13:53:00 -07'00'</small>	Date: _____
Contractor Acceptance:	<u><i>Phillips Pres</i></u> <small>Signature (Contractor)</small>	Date: _____
Approved by:	_____ <small>Signature (City Manager)</small>	Date: <u>03/25/2025</u> <small>CC meeting</small>

**CHANGE ORDER**