

CITY OF NEEDLES
CHANGE ORDER

PROJECT: Phase V Water Service Replacement Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: WEKA, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
Install 1" Water Service Lateral (3 @ \$2,800)		\$8,400
Hot Tap six (6) New Services		\$19,741.54
Excavate & Verify Pipe Size for Valve Inserts		\$10,171.80
Four (4) Valve Inserts		\$128,681.47

JUSTIFICATION:

Three water service lateral replacements were added to the project that were not identified on the project plans at the bid unit cost of \$2,800 each for a total of \$8,400.

Six (6) Hot Taps and new service installations were added to the project to separate services that either had shared service laterals or required new services for a total of \$19,741.54.

Four (4) insert valves installed to isolate the water zone in this area in case of a water main leak or break in the future. Existing valves were not operable during construction and required replacement. \$10,171.80 plus \$128,681.47 additional for these isolation valves recommended by the City Contract Engineer.

Total additions to be funded by \$38,893.90 project contingency and \$128,100.91 Water Asset Replacement funds.

Original Contract Price	\$ 388,939.00
Previous Change Order(s) Amount	\$ 0.00
Original Contract Price plus previous Change Orders	\$ 388,939.00
Contract Price Due This Change Order	\$ 166,994.81
New Contract Price	\$ 555,933.81

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	February 6, 2026	

APPROVALS REQUIRED

Requested by: _____
Signature (Project Manager)

Date: 01/21/26

Contractor Acceptance: *Mark Simonore*
Signature (Contractor)

Date: 01/21/26

Approved by: _____
Signature (City Manager)

Date: 01/27/26
CC meeting

CHANGE ORDER