

CITY OF NEEDLES  
**CHANGE ORDER**

PROJECT: Admin Building Façade Awning Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Rainy Day Roofing, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Remove and Replace Lattice		\$ 35,780.00
2) Paint Prep & Paint Wood and Wall		\$ 15,628.00

JUSTIFICATION:

Additional work requested by City Council and staff. \$51,408.00 added to the Public Works Agreement with Rainy Day Roofing with 10% contingency remaining for any incidentals to complete the contract.

Original Contract Price	\$ 192,102.00
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 192,102.00
Contract Price Due This Change Order	\$ 51,408.00
New Contract Price	\$ 243,510.00

**CHANGE IN CONTRACT TIME**

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
30 Calendar Days	June 27, 2026	30

**APPROVALS REQUIRED**

Requested by: \_\_\_\_\_ Date: 04/28/2026  
*Signature (Project Manager)*

Contractor Acceptance: \_\_\_\_\_ Date: \_\_\_\_\_  
*Signature (Contractor)*

Approved by: \_\_\_\_\_ Date: 04/28/2026  
*Signature (City Manager)* **CC meeting**

**CHANGE ORDER**