

CITY OF NEEDLES
CHANGE ORDER

PROJECT: Phase IV-B Water Service Lateral Replacement Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Phillips Excavating, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Quantity</u>	<u>Unit Price</u>	<u>Decrease Contract</u>	<u>Increase Contract</u>
1) 1" Water Service (long side)	+14	\$3,460		\$ 48,440
2) 1" Water Service (short side)	+13	\$3,160		\$ 41,080
3) Remove Direct Tap Fitting & Install Ford Saddle & Corp Stop	+13	\$2,240		\$ 29,120

JUSTIFICATION:

Change Order items above reflect final quantities installed during construction. Added 6 service laterals to vacant properties and 3 service laterals on La Mesa Way. \$19,414.65 to be funded by project contingency. \$99,225.35 increase to the total project cost to be funded by the Water Asset Replacement Fund.

Original Contract Price	\$ 388,293.00
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 388,293.00
Contract Price Due This Change Order	\$ 118,640
New Contract Price	\$ 506,933.00

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	

APPROVALS REQUIRED

Requested by: _____
Signature (Project Manager)

Date: _____

Contractor Acceptance: _____
Signature (Contractor)

Date: _____

Approved by: _____
Signature (City Manager)

Date: 05/13/2025
CC meeting

CHANGE ORDER