

CITY OF NEEDLES CHANGE ORDER

PROJECT: Lilly Hill Water Booster Pump Station

ORDER NO: 3

OWNER: City of Needles

CONTRACTOR: Cora Constructors, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Additional 4" electrical U/G conduit		\$6,584.75
2) Utility pot holing		\$726.01
3) Pump suction and discharge alignment modifications		\$26,324.18
4) Overflow revised detail G on Sheet 22		\$3,594.22
5) Pot holing wrong location 16" tie-in		\$1,600.83
6) Stud wall and sound board credit	(\$6,041.86)	
7) Install 120V circuit – new generator		\$2,335.22
8) Install concrete pull boxes		\$4,281.24
9) Restaking credit	(\$460.00)	
10) ADA Ramp		\$2,054.48
11) Additional paving		\$17,350.58
12) Fire Ex. & signs		\$543.44
13) Waterline to PRV		\$2,484.51
14) Epoxy Floor credit	(\$11,534.79)	
15) SCADA - Antenna/cable credit	(\$1,220.00)	
16) Fuel for generator		\$2,651.31
17) Floor coating		\$13,384.79

JUSTIFICATION:

The above listed line items are additions and deletions to the contract and total cost of the Lily Hill Water Booster Station that occurred during construction resulting in a net increase of \$64,658.91 to the project. Each item was reviewed by the Engineer of Record and the California State Water Resources Control Board for approval to be funded by the project contingency.

Original Contract Price	\$2,086,775.00
Previous Change Order(s) Amount	\$32,519.75
Original Contract Price plus previous Change Orders	\$2,119,294.75
Contract Price Due This Change Order	\$64,658.91
New Contract Price	\$2,183,953.66

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
198	3/1/2024	633

APPROVALS REQUIRED

Requested by:  Date: 2/18/24
Signature (Project Manager)

Contractor Acceptance: Kevin E Huculak Date: _____
Digitally signed by Kevin E Huculak
 DN: cn=Kevin E Huculak, o=Cora Constructors, ou,
 email=kevin@coraconstructors.com, c=US
 Date: 2024.02.08 14:37:52 -0800
Signature (Contractor)

Approved by: _____ Date: 02/13/24
Signature (City Manager) *CC meeting*

CHANGE ORDER