

CITY OF NEEDLES
CHANGE ORDER

PROJECT: Water Service Lateral Replacement Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Phillips Excavating, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

Description of Changes	Quantity	Unit Price	Decrease Contract Price	Increase Contract Price
1) ¾" Water Service	-8	\$3,210	\$ 25,680	
2) 1-1/2" Water Service	+2	\$4,100		\$ 8,200.00
3) 2" Water Service	+2	\$4,500		\$ 9,000.00
4) Install new water services	+5	\$4,700		\$ 23,500

JUSTIFICATION:

Change Order items above reflect final quantities in the field during construction.

Original Contract Price	\$ 990,399.00
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 990,399.00
Contract Price Due This Change Order	\$ 15,020.00
New Contract Price	\$1,005,419.00

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	

APPROVALS REQUIRED

Requested by:

Le'ade Phillips
Signature (Project Manager)

Date: 5-28-24

Contractor Acceptance:

Michael Phillips, Pres.
Signature (Contractor)

Date: 5-28-24

Approved by:

Signature (City Manager)

Date: 06/11/2024
CC meeting

CHANGEORDER