

CITY OF NEEDLES  
**CHANGE ORDER**

PROJECT: Duke Watkins Park Improvements (PW2201)

ORDER NO: 1 (Final)

OWNER: City of Needles

CONTRACTOR: Three Peaks Corporation

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

Description of Changes

Decrease Contract Price

Increase Contract Price

Final Bid Quantities Attached to this Change Order

JUSTIFICATION:

Final quantity adjustments during construction are reflected in this change order and funded by project contingency.

Original Contract Price	\$ 2,283,700.55
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 2,283,700.55
Contract Price Due This Change Order	\$ 21,688.56
New Contract Price	\$ 2,305,389.11

**CHANGE IN CONTRACT TIME**

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	

**APPROVALS REQUIRED**

Requested by: \_\_\_\_\_  
*Signature (Project Manager)*

Date: 06/05/25

Contractor Acceptance: \_\_\_\_\_  
*Signature (Contractor)*

Date: \_\_\_\_\_

Approved by: \_\_\_\_\_  
*Signature (City Manager)*

Date: 06/10/2025  
**CC meeting**

**CHANGE ORDER**