

CITY OF NEEDLES CHANGE ORDER

PROJECT: River's Edge Golf Course Irrigation Efficiency Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Superb Engineering, Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Mainline Repairs		\$ 5,426.76
2) Locate Issues		\$ 20,932.26
3) Purchase and place D.G.		\$ 43,466.32
4) Turf Credit	\$ 56,755.62	
5) Sand Filter/Strainer Startup		\$ 2,745.00

JUSTIFICATION:

Change Order items above reflect final quantities in the field during construction. \$15,814.72 to be funded by project contingency.


Original Contract Price	\$ 711,487.45
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 711,487.45
Contract Price Due This Change Order	\$ 15,814.72
New Contract Price	\$ 727,302.17

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	

APPROVALS REQUIRED

Requested by: _____ Date: _____
Signature (Project Manager)

Contractor Acceptance: _____ Date: 9/4/24

Signature (Contractor)

Approved by: _____ Date: 09/10/2024
Signature (City Manager) *CC meeting*

CHANGE ORDER