

CITY OF NEEDLES
CHANGE ORDER

PROJECT: NHA Primary Fencing Project

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Golden West Fence

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Additional Fence Per Proposal Attached		\$ 32,573.22

JUSTIFICATION:

Base Bid for the project included fencing along J Street and Balboa Street. Additional fencing was added after the project award to complete fencing along Bailey Ave in front of the NHA maintenance yard and parking area. This work to be funded by the project contingency of \$30,078.45 and \$2,494.77 additional from FY25 HACN Capital Funds.


Original Contract Price	\$ 200,526.55
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$ 200,526.55
Contract Price Due This Change Order	\$ 32,573.22
New Contract Price	\$ 233,099.77

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
	N/A	


APPROVALS REQUIRED

Requested by:


Signature (Project Manager)


Date: 07/21/25

Contractor Acceptance:


Signature (Contractor)

Date: 8/22/2025

Approved by:


Signature (City Manager)

Date: 08/12/2025
CC meeting

CHANGEORDER