

CITY OF NEEDLES

CHANGE ORDER

PROJECT: Water Main and Manifold Improvements Project

ORDER NO: 3 (final)

OWNER: City of Needles

CONTRACTOR: Pyramid Building & Eng., Inc.

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Quantity Adjustments - Monterey		\$ 31,375.00
2) Quantity Adjustments – River Rd		\$ 29,500.00
3) Manifold Valves/Piping		\$ 135,403.46

JUSTIFICATION:

This Change Order reflects final quantity adjustments identified in the attached spreadsheet for labor and materials required to complete the work on Monterey Avenue and River Road waterline replacements and additional work authorized for the Manifold phase of the project. The total change order amount of \$196,278.46 to be reimbursed by the SWRCB Grant funds contingency for the project.

Original Contract Price	\$1,128,676.00
Previous Change Order(s) Amount	\$ 174,034.42
Original Contract Price plus previous Change Orders	\$1,302,710.42
Contract Price Due This Change Order	\$ 196,278.46
New Contract Price	\$1,498,988.88

CHANGE IN CONTRACT TIME

Contract Time will be (Increased)	Adjusted Date for Completion of all Work	Calendar Days
yes	May 28, 2026	N/A

APPROVALS REQUIRED

Requested by: _____ Date: 05/07/26
Signature (Project Manager)

Contractor Acceptance: _____ Date: 05/07/26
Signature (Contractor)

Approved by: _____ Date: 05/12/26
Signature (City Manager) **CC meeting**

CHANGEORDER