

CITY OF NEEDLES  
**CHANGE ORDER**

PROJECT: Well 11 Treatment Facility

ORDER NO: 1

OWNER: City of Needles

CONTRACTOR: Pacific Hydrotech Corp. (PHC)

FOLLOWING CHANGES ARE MADE TO THE CONTRACT:

<u>Description of Changes</u>	<u>Decrease Contract Price</u>	<u>Increase Contract Price</u>
1) Entrance Gate		\$ 8,206.20
2) Chemical Tank		\$ 11,028.75
3) Canopy & Foundation		\$113,614.88
4) Electrical Revisions		\$149,298.08
5) Generator Relocation		\$ 56,459.75

JUSTIFICATION:

Justification for all change order items listed above has been provided by the design engineer and approved by the California State Water Resources Control Board for reimbursement under project contingency funds allocated in the grant agreement.

Original Contract Price	\$5,759,400.00
Previous Change Order(s) Amount	\$0.00
Original Contract Price plus previous Change Orders	\$5,759,400.00
Contract Price Due This Change Order	\$ 338,607.66
New Contract Price	\$6,098,007.66

**CHANGE IN CONTRACT TIME**

<b>Contract Time will be (Increased)</b>	<b>Adjusted Date for Completion of all Work</b>	<b>Calendar Days</b>
*See notation below	7/11/2024	*See notation below

Project completion date has been extended to July 11, 2024, for all contract items except the installation of the canopy and foundation. Contract time will be extended 113 days from July 11 for this item only. The canopy shall be completed by Nov. 1, 2024.

**APPROVALS REQUIRED**

Requested by: \_\_\_\_\_  
Signature (Project Manager)

Date: \_\_\_\_\_

Contractor Acceptance: \_\_\_\_\_  
Signature (Contractor)

Date: 5-9-24

Approved by: \_\_\_\_\_  
Signature (City Manager)

Date: 05/14/24  
**CC meeting**

**CHANGE ORDER**