

CHANGE ORDER SUMMARY  
CITY OF NORMAN  
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: January 11, 2021

CONTRACT NO.: K-2021-90

SUBMITTED BY: Jason Murphy

PROJECT: FYE 2021 Merkle Creek Drainage Improvements

CONTRACTOR: D. Owen Construction, LLC  
4000 S. Harvey  
Norman, Oklahoma 73072

Original Completion Date: November 8, 2021

Previous Completion Date: N/A ORIGINAL CONTRACT AMOUNT \$ 342,502.15

(Increase) this change order 0 Calendar Days

New Completion Date: December 17, 2021

PRESENT CONTRACT AMOUNT \$ 342,502.15

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities		-\$1,642.50

NET CHANGE -\$1642.50

REVISED CONTRACT AMOUNT \$340,859.65

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

Item No.	Description	Unit	Quantity	Quantity Decrease	Cost Decrease
1	Clearing & Grubbing	Acre	1.6		
2	Unclassified Excavation	CY	3490		
3	Type A Salvage Topsoil	CY	873		
4	SWPP Documentation & Management	LS	1		
5	Temporary Silt Fence	LF	757	-657	\$ 1,642.50
6	Temporary Silt Dike	LF	50		
7	Turf Reinforcement	SY	4146		
8	Solid Slab Sodding	SY	6284		
9	Removal of Fence	LF	1214		
10	Fence Style CLF	LF	1184		
11	12 ft. Double Fence Gate, Chain Link	EA	1		
EA	Mobilization	EA	1		
12	Construction Staking	EA	1		
13	Erosion Control Mat	SF	18259		
14	Urban R/W Restoration	EA	1		
				-657	\$ 1,642.50

CONTRACTOR: 

DATE: 01/12/2022

ENGINEER: 

DATE: 1/13/22

CITY ATTORNEY: \_\_\_\_\_

DATE: \_\_\_\_\_

ACCEPTED BY: \_\_\_\_\_

DATE: \_\_\_\_\_

(Mayor)