

CHANGE ORDER SUMMARY
CITY OF NORMAN
CLEVELAND COUNTY, OKLAHOMA

CHANGE ORDER NO. 1

DATE: November 12, 2024

CONTRACT NO.: K-2425-64

SUBMITTED BY: Brenda Hall

PROJECT: Municipal Complex Signage Project

CONTRACTOR: G & S Sign Services, LLC
1634 SE 23rd Street
Oklahoma City, Oklahoma 73129

Original Completion Date: 180 days from issuance of NOTICE TO PROCEED

Previous Completion Date: 180 days from issuance of NOTICE TO PROCEED

ORIGINAL CONTRACT AMOUNT \$186,480.00

(Increase) this change order 0 Calendar Days

New Completion Date: 180 days from issuance of NOTICE TO PROCEED

PRESENT CONTRACT AMOUNT \$186,480.00

DESCRIPTION	INCREASE	DECREASE
Change in Pay Quantities	\$5,414.00	\$0.00

NET CHANGE \$5,414.00

REVISED CONTRACT AMOUNT \$191,894.00

See Detailed Quantity Change on Page 2 of 2:

Detailed Quantity Change:

K-2425-64 Municipal Complex Signage Project Change Order No. 1								
ITEM	DESCRIPTION	UNIT	QUANTITY	QUANTITY INCREASE	QUANTITY DECREASE	UNIT PRICE	COST INCREASE	COST DECREASE
1	Omitted Bond Fees	L. Sum	1.00	1.00		\$5,414.00	\$5,414.00	
					TOTALS		\$5,414.00	\$0.00
					DIFFERENCE		\$5,414.00	

CONTRACTOR: G & S Sign Services, LLC

DATE: 11-11-24

ENGINEER: Brenda Hall, Proj. Mgr.

DATE: 11-11-24

CITY ATTORNEY: [Signature]

DATE: 11-21-24

ACCEPTED BY: _____
(Mayor)

DATE: _____